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Section I – Items for Board of Directors Action 
 
TO: Chair and Members of the Board of Directors  
 Meeting #10/19, Friday, November 29, 2019 
 
FROM: Michael Tolensky, Chief Financial and Operating Officer 
 
RE: SCARBOROUGH WATERFRONT PROJECT AND SCARBOROUGH BLUFFS 

WEST UPDATE 
____________________________________________________________________________ 
KEY ISSUE 
Update on the status of the Scarborough Waterfront Project and proposed Scarborough Bluffs 
West Individual Environmental Assessment (EA) project and request for approval from the 
Board of Directors to proceed with the detailed design of the West Segment of the Scarborough 
Waterfront Project, including the Brimley Road South multi-use trail. 
 
RECOMMENDATIONS 
 
WHEREAS Toronto and Region Conservation Authority (TRCA), in partnership with the 
City of Toronto, undertook an Individual Environmental Assessment (EA) to create a 
system of greenspaces along the Lake Ontario shoreline between Bluffer’s Park and East 
Point Park in Toronto that will respect and protect the significant natural and cultural 
features of the Bluffs, enhance the terrestrial and aquatic habitat, and provide a safe and 
enjoyable waterfront experience (the Scarborough Waterfront Project); 
 
WHEREAS TRCA received approval from the Authority Board on July 28, 2017 
(Resolution #A137/17) to submit the Draft Scarborough Waterfront Project EA Report to 
the Ministry of Environment and Climate Change (MOECC) for public and agency review, 
and to proceed to City of Toronto Executive Committee and City of Toronto Council to 
request approval to formally submit the Final Scarborough Waterfront Project (SWP) EA 
Report, once completed, to the Ministry for public and agency review; 
 
WHEREAS TRCA received approval from City of Toronto Executive Committee on May 
14, 2018 and City of Toronto Council on May 22, 23 and 24, 2019 (Resolution EX34.5) to 
submit the Final SWP EA Report to the MOECC, now MECP, for formal Ministry Review in 
June 2018; 
 
WHEREAS TRCA received funding of $4.895 million over two years as part of the 2019 
City Budget process to refine the preliminary overall costing for the entire SWP EA and 
report to the City for the City Council-approved stage 2 stage gating review, as well as 
complete the detailed design of the West Segment, which includes the funding required 
for the Brimley Road South multi-use trail detailed design and construction; 
 
WHEREAS TRCA received approval for the Final SWP EA Report from the Minister of 
Environment, Conservation and Parks (MECP) on November 5, 2019. 
 
THEREFORE, LET IT BE RESOLVED THAT staff, in partnership with the City of Toronto, 
proceed with the detailed design of the West Segment of the SWP, including the design 
of the Brimley Road South multi-use trail, based on the concept approved through the 
Individual EA process; 
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THAT an update on the status for the SWP be brought forward to the Board of Directors 
following completion of the West Segment detailed design phase; 
 
THAT staff work with City of Toronto staff to secure budget to allow initiation of the 
proposed Scarborough Bluffs West Individual EA project in partnership with the City of 
Toronto; 
 
AND FURTHER THAT an update on the status of the Scarborough Bluffs West Individual 
EA project and any required approvals be brought to the Board of Directors for their 
consideration in the Spring of 2020. 
 
BACKGROUND 
Toronto City Council on December 16, 2013 adopted, in part, the following resolution 
(EX.36.17): 
 

City Council amend the Toronto Water budget by including $1.5 million for 
Environmental Assessment work on the Scarborough Waterfront Erosion Control and 
Access Plan, with funding from the Toronto Water Capital Reserve. 

 
At Authority Meeting #3/14, held on April 25, 2014, Resolution #A36/14 was approved, in part, 
as follows: 
 

… THEREFORE, LET IT BE RESOLVED THAT TRCA staff be directed to work with the 
City of Toronto to initiate the Scarborough Waterfront Access Plan Individual 
Environmental Assessment. 

 
Based on this direction, TRCA, in partnership with the City of Toronto, initiated a study in 2014 
under the Environmental Assessment Act (EA Act) with a vision to create a system of public 
greenspaces along the Lake Ontario shoreline between Bluffer’s Park and East Point Park, 
which respect and protect the significant natural and cultural features of the Bluffs, enhance 
terrestrial and aquatic habitat, and provide a safe and enjoyable waterfront experience. This 
section of the Scarborough waterfront has been the subject of many studies seeking to 
understand stressors on the ecosystem, public access issues, and the nature of public safety 
and property risks posed by shoreline erosion. While the Scarborough Bluffs are an iconic 
feature of the Lake Ontario shoreline, due to limited public access and existing public safety 
hazards, the water’s edge along this section of the waterfront is not formally accessible to the 
public. Ultimately, the Scarborough Waterfront Project (SWP) has the potential to provide formal 
public access along a currently inaccessible area of the Scarborough waterfront between 
Bluffer’s Park and East Point Park, while comprehensively addressing the risks to public safety 
and public property and enhancing the natural heritage system. 
 
The SWP will fulfill the strategic recommendations of previous planning processes and the City 
of Toronto Council direction, to address the existing risk to public safety and public infrastructure 
due to erosion along the shoreline, and providing for increased public space while improving 
and enhancing the natural heritage system. It also supports and advances TRCA’s Living City 
Policies, the City of Toronto Official Plan and the Lake Ontario Waterfront Trail initiative, which 
recognize the need to balance waterfront revitalization, public access, natural heritage, and 
natural hazard protection and management.  
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Public ownership of waterfront lands is a key means to managing natural hazards, while 
providing accessible open space integrated with opportunities for public enjoyment and aquatic 
and terrestrial enhancements.  
 
The study was undertaken in accordance with the Provincial EA Act (1990), as an objectives-
based Individual EA, where the Project Vision and Objectives were established early in the 
planning process through extensive public and stakeholder consultation, and are used to 
describe the Project and structure the development and evaluation of Alternatives.  
 
The Project Objectives are to: 

 protect and enhance terrestrial and aquatic natural heritage features and linkages; 

 manage public safety and property risk; 

 provide an enjoyable waterfront experience; 

 maintain consistency and coordinate with other initiatives; and, 

 achieve value for cost. 
 
Ultimately, a ‘Preferred Alternative’ was identified which best meets the Vision and Objectives of 
the Project. 
 
Summary of EA Process 
The EA was completed in two stages as required by the EA Act. Stage one included the 
completion and approval of a Terms of Reference. The purpose of the Terms of Reference was 
to describe how the EA should be carried out and to provide the public, agencies and Aboriginal 
communities with an opportunity to comment prior to proceeding with the study. TRCA 
completed the Terms of Reference and it was approved by the Minister of the Environment and 
Climate Change (MOECC) on December 15, 2015. Stage two of the Project included the 
completion of the EA and preparation of the EA Report in accordance with the approved Terms 
of Reference.  
 
Approval was sought and received from TRCA’s Authority Board on July 28, 2017 to submit the 
Draft EA Report to the MOECC on August 17, 2017, and to proceed to City of Toronto Council 
to request approval to formally submit the Final EA Report, once complete. Following the 45-
review day review period for public, agency and other stakeholder comment, the EA Report was 
revised and finalized. As per the approval by the TRCA Authority Board to proceed to City of 
Toronto Council (Resolution #A137/17), further approval was sought and received from the City 
Executive Committee, followed by City Council, in May 2018 to formally submit the Final EA to 
the MOECC for public and agency review (Resolution EX34.5).  
 
The Final EA was submitted to the MOECC, now MECP, for formal Ministry Review on June 15, 
2018. The Final EA was made available for public review for seven weeks, with the comment 
period ending on August 3, 2018. Following the completion of TRCA’s responses to comments 
received and minor document amendments, the Ministry Review was released for public and 
agency comment on February 22, 2019 for a regulated five-week comment period, ending on 
March 29, 2019. 
 
Responses to comments on the Ministry Review were prepared by TRCA and provided to 
MECP for further internal review by staff, and subsequently the Minister. TRCA received 
approval for the Final EA from the Minister of MECP November 5, 2019, as per the conditions 
outlined in Attachment 1. 
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Overview of the Preferred Alternative 
Overall the Preferred Alternative: 

 addresses the existing risk to public safety by providing continuous formal public 
access outside of the risk line, along the water’s edge between Bluffer’s Park and East 
Point; 

 formalizes long-term shoreline protection along areas of the shoreline currently 
protected by interim works (e.g., base of Doris McCarthy Trail / Bellamy Ravine and 
Guild Park and Gardens shoreline); 

 addresses the risk from erosion to Grey Abbey Park and the public infrastructure along 
Greyabbey Trail; 

 provides public access along the shoreline in sections where it is currently restricted by 
private property and critical infrastructure; 

 contributes to minor improvements in water quality by reusing flows from existing 
stormwater outfalls in the creation of backshore wet features; 

 results in 17.6 ha of new naturalized habitat and enhancement of nearshore aquatic 
habitat along the shoreline; 

 results in a net benefit to the sensitive habitats at East Point Park by decommissioning 
approximately 8 km of informal trails, which are currently fragmenting the ecosystem 
and resulting in trampling and other impacts from unmanaged use; 

 addresses the ongoing need for annual dredging at the Bluffer’s Park marina entrance, 
by reducing sedimentation through the proposed headland expansion; and, 

 provides improved access to and along the shoreline for all abilities. 
 
Detailed design and subsequent construction of the project will be undertaken in phases. The 
West Segment will be the priority as there continues to be an increasing need to ensure safe 
access to and through Bluffer’s Park for thousands of annual visitors. The Preferred Alternative 
for the West Segment, shown in Attachment 2, involves lakeward extensions of both the east 
headland at Bluffer’s Park and the west headland at Meadowcliffe Drive to allow for the 
accumulation of sand along Bluffer’s Park Beach. It also includes enhancements to Brimley 
Road south of Kingston Road to allow for safe pedestrian access to the shoreline, and may 
facilitate an additional construction access route to the Central Segment, potentially alleviating 
some construction traffic pressure through the Guildwood Village community. 
 
The east headland at Bluffer’s Park is an integral component of the Project and its purpose and 
function are intertwined with other components in order to address two key problems. First, 
ongoing sedimentation in the entrance to the Bluffer’s Park boat basin is a navigation and cost 
concern for the City. Dredging of the boat basin entrance channel has been ongoing for the last 
decade, and annual costs continue to increase. The proposed headland addresses this 
sedimentation by directing the material onto the existing sand beach, and into deeper water, 
where it is removed through coastal processes. Second, there is the need to provide a safe trail 
connecting the east end of Bluffer’s Park Beach to the existing shoreline protection works at 
Meadowcliffe. This headland, in conjunction with the expanded Meadowcliffe headland 
proposed at the east end of the beach, allows for the accumulation and retention of sand, 
thereby widening the beach and providing this connection. 
 
The expansion of Bluffer’s Park Beach will be designed to blend easily with the existing 
headland beach system at Meadowcliffe, closing the gap below Cudia Park and providing a 
continuous connection between the West and Central Segments of the Project. Given that the 
expanded Bluffer’s Park Beach would take decades to form through sediment capture after the 
headlands are in place, it is currently proposed that the beach build-up be accelerated through 
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the importation of fill material and the potential use of dredge material from the Bluffer’s Park 
boat basin entrance.  
 
The current access to Bluffer’s Park is via Brimley Road South, which is steep, with the grade 
varying between 4% and 17%, and there is limited safe access for pedestrians and cyclists 
along this roadway. While a separated informal off-road path does exist on the east side of the 
road for the lower third of the ravine, pedestrians and cyclists need to walk along the road 
shoulder above this section without adequate separation from traffic. Pedestrian usage of the 
roadway can be significant during the summer when Bluffer’s Park parking spaces are all 
occupied. Additionally, the ravine containing Brimley Road South is the site of a former landfill 
that limits the ability to cut into the ravine. The valley walls are steep and come down adjacent 
to the road.  
 
Given the identified constraints, the construction of an at-grade path adjacent to Brimley Road 
with a signed downhill cyclist route has been deemed to be the most viable improvement. A new 
1,030± m trail is proposed to the east of the existing roadway, at existing grades, from Barkdene 
Hills to Bluffer’s Park (Attachment 3). 
 
A multi-use trail along Brimley Road South would improve the safety of pedestrians and cyclists 
who currently access Bluffer’s Park along a narrow roadway with a steep grade. City Council 
has directed that the timing of the Brimley Road South multi-use trail project be assessed as 
part of the Cycling Network Plan update, which was reported to Council on June 13, 2019. The 
Cycling Network Plan update will review opportunities to include this project within the 
Transportation Services Capital Program, subject to the approval of the detailed design and 
taking into account capital budget coordination opportunities. 
 
Completion of the Brimley Road South multi-use trail would address concerns with pedestrian 
and cyclist safety that currently exist along Brimley Road South, in alignment with the goals and 
objectives detailed in the Vision Zero Road Safety Plan. As road safety for pedestrians and 
cyclists is a key priority for the City, the first efforts of the Scarborough Waterfront Project would 
be to start design and construction on the Brimley Road South multi-use trail project to provide 
safe access down to Bluffer’s Park. 
 
Summary of Consultation and Project Feedback 
Consultation is an integral component of the EA process, and was a core principle of the SWP. 
Consultation activities were initiated early in the process and the Project Team engaged with a 
range of interested stakeholders through a variety of forums and avenues, including a 
Stakeholder Committee, five (5) Public Information Centres, and other direct community 
engagement activities, such as individual meetings with landowners, community organizations 
and groups; outreach at Bluffer’s Park and East Point Park; organized events (e.g., shoreline 
tours); and attendance at local community events. 

 
Since its inception the Project has received significant public interest; comments received 
reflected a wide range of viewpoints, including a desire for a formal, continuous trail along the 
full length of the shoreline, a desire for no additional formal access along the waterfront, and 
support for the Refined Preferred Alternative as presented in the Draft and Final EA. 
 
Specific to the West Segment, concern regarding potential impacts to one of the identified 
surfing locations at Bluffer’s Park was indicated. The surfing community has previously raised 
concern that the expanded headland at Bluffer’s Park will eliminate the existing ‘Lighthouse’ surf 
break. To address this concern as the Project proceeds into detailed design, TRCA has 
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committed to engaging the surfing community, and other interested stakeholders, throughout 
the design process to determine if additional changes may be made to the headland to meet 
both the needs of the Project and the requirements of regulators, while maintaining the 
‘Lighthouse’ surf break in some capacity.  
 
RATIONALE 
The Refined Preferred Alternative, as presented in the Draft and Final EA for the SWP, 
endorsed by TRCA’s Authority Board and City Council and ultimately approved by the Minister 
of MECP, was identified as meeting the Project Vision and Objectives to the best extent. 
Overall, the SWP will fulfill the strategic recommendations of previous planning processes and 
support and advance TRCA’s Living City Policies and the City of Toronto Plan, as it results in 
improvements to aquatic and terrestrial habitat, improved public access to the water’s edge 
which is removed from the hazard risk associated with bluff erosion, a waterfront experience 
accessible to more people of all abilities, and a project compatible with local, regional and lake 
wide plans and policies related to the natural and human environment.  
 
Scarborough Bluffs West Individual EA 
TRCA continues to receive requests from Councillors and members of the public with respect to 
improving access to the shoreline west of Bluffer’s Park. With the SWP EA now complete TRCA 
is in a position to re-initiate discussions with the City to confirm funding and other details so as 
to advance the Scarborough Bluffs West Individual EA project. 
 
At City Council Meeting #11 on December 9 and 10, 2015, Resolution EX10.23 was passed 
which directed City Council, through the Capital Budget, to include a $2 million Toronto Water 
Capital Reserve contribution towards the Scarborough Bluffs West Individual EA , cash flowed 
over the 2 or 3-year life of the project. This resolution would see the initiation of an Individual EA 
similar to SWP for the shoreline from Bluffer’s Park west to R.C. Harris Water Treatment Plant. 
As SWP was in the middle of a comprehensive consultation process at this time a mutual 
decision between TRCA and the City was made to delay the new EA until the active planning 
process was complete to eliminate potential public confusion. 
 
TRCA staff would like to embark on this Individual EA for Scarborough Bluffs West subject to 
confirming details around funding recognizing that this EA will be similar in timing and scope to 
the SWP. 
 
Relationship to Building the Living City, the TRCA 2013-2022 Strategic Plan 
This report supports the following strategies set forth in the TRCA 2013-2022 Strategic Plan: 
Strategy 2 – Manage our regional water resources for current and future generations 
Strategy 3 – Rethink greenspace to maximize its value 
Strategy 5 – Foster sustainable citizenship 
 
FINANCIAL DETAILS 
The total capital investment for the SWP is estimated to be $170 million, over a 12-year 
implementation period, and additional post-implementation reporting and monitoring. Given the 
conceptual level of detail considered in the EA, and annual inflation over the course of the 
Project, the estimated capital investment includes a healthy contingency of 50%. The total 
capital investment will continue to be refined during the detailed design process, as concepts 
are further refined. 
 
As per the staff report submitted to the May 14, 2018 City Executive Committee, and 
subsequently to City Council on May 22, 23 and 24, 2018, this Project will follow the City 
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Council-approved “stage gate” capital planning and approval process. The work undertaken to 
date confirms the conceptual feasibility of the Project (stage 1). As part of detailed design, 
TRCA staff will undertake the work required to establish preliminary design and costs 
associated with the second stage of the process. Detailed costs for each Segment of the Project 
that would identify the eligibility of funding sources (i.e. erosion control separate from waterfront 
access and environmental enhancements) is not yet available. Confirmation of these cost 
estimates requires the 30% detailed design to be completed at the third stage of the City’s stage 
gating process (stage gate 3, class 3 costing) in conjunction with relevant City Programs. 
 
As part of the 2019 Budget process, TRCA submitted a request and received funding of $4.895 
million over two years to complete the refined preliminary costing of the entire Project, as well 
as detailed design of the West Segment, which includes the funding required for the Brimley 
Road South multi-use trail detailed design and construction. Given the necessity to improve 
pedestrian and cyclist safety along Brimley Road, the Brimley Road South multi-use trail work 
will be a first priority in the West Segment detailed design process. Funds will be tracked 
through the 204-17 account code. 
 
For the Scarborough Bluffs West project City Council has authorized $2 million for the Individual 
EA which will have to be revisited through discussions with City staff. It is anticipated that the 
EA would cost approximately $3.5 million to complete over a period of three or more years 
based on the experience with the SWP. 
 
DETAILS OF WORK TO BE DONE 
As requested by City Council, TRCA will refine the preliminary overall costing for the entire SWP 
and report to the City for the City Council-approved stage 2 stage gating review. 
 
Through the remainder of 2019 and into 2020, TRCA, in partnership with the City of Toronto, will 
proceed with the detailed design of the West Segment of the SWP, including the design of the 
Brimley Road South multi-use trail. This work will include additional engineering and technical 
analysis, as well as and construction phasing and costing for the following components: the 
proposed expanded headlands at Bluffer’s Park and Meadowcliffe, the expansion of Bluffer’s 
Park Beach, and a multi-use trail through the Segment, including improvements to Brimley Road 
South and construction of a separated multi-use trail along the east side of Brimley, south of 
Barkdene Hills to Bluffer’s Park. Given the necessity to improve pedestrian and cyclist safety 
along Brimley Road, the Brimley Road South multi-use trail work will be a first priority in the 
West Segment detailed design process. 
 
Following the completion of the West Segment detailed design phase, an update on the status 
of the SWP will be brought forward to the Board of Directors to present the refined construction 
costing along with a request for authorization to proceed with any next steps requiring Board 
approval. 
 
TRCA staff will also engage the City in discussions around proceeding with the formal initiation 
of the Scarborough Bluffs West Individual EA. An update on the status of this EA will be brought 
to the Board of Directors which will include a refined workplan and financials after additional 
discussion with City of Toronto staff. 
 
Report prepared by: Katherine Hills, extension 5913 
Emails: katherine.hills@trca.ca  
For Information contact: Nancy Gaffney, extension 5313 or Lisa Turnbull, extension 5645 
Emails: nancy.gaffney@trca.ca or lisa.turnbull@trca.ca  
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Date: November 8, 2019 
Attachments: 3 
 
Attachment 1: Ministry of Environment, Conservation and Parks Decision and Notice of 
Approval, dated November 5, 2019 
Attachment 2: Refined West Segment Preferred Alternative 
Attachment 3: Proposed Path Along Brimley Road South 

 


