
No variance to report in Q1. 

A The lower than anticipated expenditures are related to delays in the Bolton Camp recreational infrastructure projects which are 

anticipated to be incurred in Q2 ‐ Q4 2020. The detailed design of the recreational hall and outdoor pool is ongoing, site 

servicing initiated in 2019 is expected to be complete by Q3 2020, and implementation of site entrance modifications and 

internal road improvements are expected to begin in Q3 2020. Once this is taken into consideration, the variance is $19 and 2% 

which is within the acceptable threshold. 

B The lower than anticipated expenditures are related to the delay in site plan approvals for the Head Office Construction Project.

The approvals delay has been exacerbated by the closure of all City of Toronto Civic Centres on March 6, 2020 due to concerns 

surrounding the COVID‐19 pandemic. While contact with City of Toronto Planning and Real Estate staff has occurred since the 

closure, there is uncertainty as to when applications will be processed. Once this is taken into consideration the variance is 

$539 and 6% which is within the acceptable threshold. 
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