
Attachment 2 ‐ Contract Revisions

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

12/10/2019 $2,857.00 $2,857.00 4%

10/4/2019 $5,700.00 $5,700.00 8%

3/15/2019 $13,288.00 $13,288.00 18%

03/24/2020 $6,650.00 $6,650.00 100%

04/08/2020 $20,000.00 $20,000.00 100%

11/4/2019 $1,500.00 $1,500.00 7%

12/19/2019 $5,105.00 $5,105.00 23%

03/06/2020 $10,775.00 $10,775.00 100%
9/9/2019 $34,833.00 $3,348.00 100%
6/11/2018 $34,150.00 $0.00 0%
03/20/2020 $35,530.00 $0.00 0%
2/11/2018 $20,747.00 $0.00 0%
7/10/2019 $21,162.00 $0.00 0%

09/18/2020 $21,585.00 $0.00 0%

9/5/2019 $5,500.00 $5,449.00 100%

9/14/2020 $8,100.00 $0.00 0%

6/11/2019 $7,000.00 $7,000.00 58%

01/31/2020 $16,637.00 $5,000.00 30%

4/1/2019 $16,875.00 $16,875.00 25%

03/30/2020 $13,500.00 $13,500.00 100%

Highest Ranked

8/1/2018 6/30/2021Brampton Flood Protection Project
Project management and EA 
expertise services. 

Anneliese Grieve 
Strategic Env Plan 
Solutions

$220,590.00 $66,177.00 30%

2/6/2019 10/10/2021

Upper Highland Creek Pan Am Path 
Connection

Pre and post construction CCTV 
inspection services.

Andrews Engineer $33,274.00 $12,000.00 36% 5/8/2019 12/31/2021

Wiley Bridge
Professional engineering 
services for design and contract 
administration. 

AMTEC Engineering 
Ltd.

$36,325.00 $5,448.75 15%

9/5/2017 10/31/2021

Green Cleaning Services
Green Cleaning Services for the 
Swan Lake Centre for 
Innovation and Conservation.

Allcare Maintenance 
Services Inc.

$20,340.00 $4,068.00 20% 9/30/2017 10/31/2021

Green Cleaning Services
Green cleaning services for the 
Boyd Centre.

Allcare Maintenance 
Services Inc.

$33,480.00 $3,348.00 10%

7/23/2018 12/31/2020

Eldorado Court, Grandravine Drive 
and Ladyshot Crescent

Engineering services for slope 
stability, erosion risk 
assessment, and conceptual 
design alternatives for forty‐
five (45) properties.

AECOM CANADA LTD. $225,489.00 $22,548.90 10% 10/1/2019 12/31/2020

Downtown Brampton Flood 
Protection EA

EA planning and engineering 
services for Phase 1 ‐ 4 of the 
Municipal Class EA.  

AECOM $248,870.00 $74,661.00 30%
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Attachment 2 ‐ Contract Revisions 

Highest Ranked

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

6/12/2019 $2,000.00 $2,000.00 17%

8/23/2017 $2,500.00 $2,500.00 21%

2/19/2019 $13,285.00 $0.00 0%

12/18/2019 $22,000.00 $7,500.00 63%

8/9/2018 $19,040.00 $0.00 0%

1/6/2017 $21,400.00 $0.00 0%

8/22/2017 $1,100.00 $0.00 0%

9/28/2020 $1,650.00 $0.00 0%

10/9/2020 $6,900.00 $0.00 0%

2/28/2020 $19,992.00 $0.00 0%

8/5/2020 $26,550.00 $0.00 0%

Humber River Bank Stabilization 
Project (P‐004, P‐005)

Engineering services for 
geomorphic assessment, 
geotechnical investigation, and 
detailed design development.

Aquafor Beech Ltd. $59,980.00 $5,998.00 10% 09/17/2020 $3,600.00 $3,600.00 100% 3/4/2019 2/11/2021

09/22/2020 $8,500.00 $8,500.00 100%

11/24/2020 $13,346.00 $8,163.00 61%

Tennis Canada CCTV Inspection 
CCTV inspection  services for 
storm pond cleanout and 
maintenance.

Badger $3,975.00 $397.50 10% 01/30/2020 $2,797.00 $398.00 14% 5/1/2019 12/31/2019

10/30/2020 $2,394.00 $0.00 0%

12/15/2020 $6,000.00 $0.00 0%

06/18/2020 $7,000.00 $1,991.00 28%

9/30/2019 9/23/2021

7560 11th Concession Project 
(Whittamore Property RNUP)

Engineering services for fluvial 
geomorphic and hydraulic 
assessment and concept 
designs.

Beacon Environmental  $19,907.50 $1,990.75 10% 5/5/2020 12/31/2020

Yellow Creek Detailed Design
Engineering services for 
conceptual and detailed design 
development. 

Aquafor Beech Ltd. $25,830.00 $16,662.50 65%

Upper Highland Creek at Ellesmere 
Pan Am Trail Connection

Engineering services for 
detailed design. 

AQUAFOR BEECH 
LIMITED

$85,440.00 $12,000.00 14% 5/3/2016 12/31/2020
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Attachment 2 ‐ Contract Revisions

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

Highest Ranked

9/5/2019 $17,425.00 $6,013.00 100%

9/10/2018 ($5,910.00) $0.00 0%

03/27/2020 $5,100.00 $0.00 0%

10/26/2020 $8,000.00 $0.00 0%

02/20/2020 $15,900.00 $0.00 0%

10/3/2019 $6,750.00 $1,799.00 100%

01/21/2020 $900.00 $0.00 0%

05/28/2020 $7,810.00 $0.00 0%

04/08/2020 $22,962.00 $10,343.00 45%

10/29/2018 $9,105.00 $9,105.00 10%

7/3/2019 $9,350.00 $9,350.00 11%

11/9/2017 $10,125.00 $10,125.00 12%

4/9/2019 $11,475.00 $11,475.00 13%

7/22/2019 $13,316.00 $13,316.00 15%

10/13/2020 $143,200.00 $33,000.00 23%

TRCA's New Administrative Office
C200: Pre‐construction & 
construction management 
services.

Eastern Construction 
Ltd.

$48,067,141.00 $2,341,624.00 5% 10/13/2020 $52,331.00 $52,331.00 100% 12/18/2017 7/29/2022

2/19/2019 $7,900.00 $7,900.00 99%

11/13/2019 $2,170.00 $74.00 1%

08/10/2020 $12,927.00 $6,626.00 51%

12/4/2018 12/6/2021
Appletree Court and Seeley Drive 
Erosion Control and Slope 
Stabilization Project – Phase 2

Geomorphic engineering 
services for detailed design.

Ecosystem Recovery 
Inc. 

$79,742.00 $7,974.20 10%

1/28/2020 10/31/2020

Eastern & Broadview Flood 
Protection Project Class EA

Professional EA management, 
planning, and engineering 
services.

DILLON CONSULTING 
LTD

$290,002.00 $87,000.60 30% 9/27/2017 12/31/2020

Flood Forecasting and Warning 

Consulting services for 
development of Delft‐FEWS as 
the Decision Support System 
(DSS) for TRCA’s Flood 
Forecasting and Warning 
program and a pilot SWMM 
hydrologic model for the Don 
River watershed.

Deltares USA Inc  $84,126.00 $12,618.90 15%

6/13/2018 12/30/2022

37‐39 Topcliff Avenue Slope 
Stabilization Project

Professional engineering 
services for a geotechnical 
investigation to update detailed 
design package.

Central Earth 
Engineering, Ltd.

$17,990.00 $1,799.00 10% 8/22/2019 12/31/2021

19 ‐ 31 Ridge Point Crescent Erosion 
Control and Slope Stabilization 
Project 

Geotechnical engineering 
services for detailed design. 

Central Earth 
Engineering

$56,280.00 $6,013.00 11%
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Attachment 2 ‐ Contract Revisions

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

Highest Ranked

Morningside East Scarborough 
Storefront Trail

Engineering services for a 
geotechnical investigation and 
detailed design. 

GHD $73,493.00 $7,349.30 10% 04/29/2020 $7,238.00 $0.00 0% 6/24/2019 12/31/2020

Bartley Drive Ravine

Engineering services for a 
geomorphic analysis, an 
erosion risk assessment, and 
two concept designs.

GHD Limited $41,534.00 $4,153.40 10% 09/15/2020 $2,338.00 $2,338.00 100% 6/13/2019 12/12/2021

12/2/2019 $3,200.00 $3,200.00 81%

3/23/2020 $11,948.00 $732.00 6%

10/14/2020 $46,972.00 $0.00 0%

09/14/2020 $17,000.00 $0.00 0%

04/13/2020 $33,950.00 $8,403.00 25%

Morningside Park Culvert 
Replacement

Consulting Services to complete 
a fluvial geomorphic and 
hydraulic assessment, 
geotechnical study and 
engineered designs.

GRECK & ASSOCIATES 
LTD.

$37,065.00 $3,706.50 10% 12/02/2020 $6,100.00 $3,706.00 61% 9/28/2020 3/31/2021

Locust Hill Drainage Feasibility Study

Engineering services for a 
drainage feasibility study, 
evaluation of  alternative(s) and 
preparation of conceptual 
designs.  

Greck and Associates 
Ltd.

$15,980.00 $2,397.00 15% 12/03/2020 $1,500.00 $1,500.00 100% 6/15/2020 12/31/2020

04/02/2020 ($2,849.00) $0.00 0%

04/06/2020 $12,524.00 $0.00 0%

03/09/2020 $18,040.00 $9,869.00 55%

04/29/2020 $43,854.00 $0.00 0%

11/19/2019 12/31/2021

Toronto Island Park Flood Mitigation 
Project

Geotechnical engineering 
services to conduct a sub‐
surface investigation and 
develop detailed designs.

Grounded Engineering 
Inc.

$98,686.23 $9,868.62 10% 2/14/2020 12/31/2020

German Mills Settlers Park Sanitary 
Infrastructure Protection Project

Engineering services for 
detailed design.

GRECK & ASSOCIATES 
LTD.

$56,020.00 $8,403.00 15%

Palace Pier Court Headland 
Maintenance Project

Coastal engineering services for 
detailed design.  

GHD Limited $39,319.50 $3,931.95 10% 6/17/2019 12/31/2021
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Attachment 2 ‐ Contract Revisions 

Highest Ranked

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

02/10/2020 $600.00 $600.00 100%

10/20/2020 $10,150.00 $10,150.00 100%

12/11/2019 ($3,569.00) $0.00 0%

12/11/2019 $18,707.00 $6,019.00 100%

06/02/2020 $3,750.00 $0.00 0%

12/12/2019 $690.00 $690.00 23%

9/9/2019 $6,262.00 $0.00 0%

10/11/2019 $6,450.00 $0.00 0%

12/12/2019 $7,403.00 $0.00 0%

03/16/2020 ($9,530.00) $0.00 0%

6/11/2020 $2,360.00 $0.00 0%

Bolton Sanitary Infrastructure 
Protection Project

Pre and post construction CCTV 
inspections.

Infrastructure 
Intelligence Services 
Inc. 

$7,683.68 $768.37 10% 04/01/2020 $449.00 $449.00 100% 2/21/2020 12/31/2022

Claireville Inter‐Regional Trail
Professional engineering 
services for detailed design 
drawings.

Jewell Engineering Inc. $69,067.00 $0.00 0% 11/9/2020 $30,863.00 $0.00 0% 3/28/2012 12/31/2020

TRCA New Administrative Office 
Project

Project Management services. Jones Lang Lasalle $848,630.00 $169,726.00 20% 09/15/2020 ($468,000.00) $0.00 0% 6/12/2017 7/29/2022

06/02/2020 $1,950.00 $1,950.00 100%

06/08/2020 $5,482.00 $2,738.00 50%

09/08/2020 $4,715.00 $4,715.00 100%

08/17/2020 $10,950.00 $10,950.00 100%
10/14/2019 12/31/2021

Bolton Berm  Major Maintenance ‐ 
Detailed Designs

Engineering services for a two‐
phased detailed design.

KGS Group Consulting 
Engineers

$204,139.00 $20,413.90 10%

7/29/2019 1/3/2022

Petticoat Creek Conservation Area Electrical engineering services. Kavski Engineering $18,750.00 $4,687.50 25% 7/9/2018 4/30/2021

Master CCTV Contract for City of 
Toronto Erosion Control and Slope 
Stabilization Projects ‐ 2019/2020 

Pre‐construction and post‐
construction closed circuit 
television (CCTV) inspections.

INFRASTRUCTURE 
INTELLIGENCE 
SERVICES INC.

$30,370.00 $3,037.00 10%

1/17/2020 12/18/2020

Patterson Richvale and Valley
Rental, installation and 
demobilization of bypass 
pumping systems.

Herc Rentals $40,125.00 $6,018.75 15% 6/24/2019 9/30/2021

2020 Equipment Acquisition 
Electrofishing Vessel

Fabrication of one (1) new 
electrofishing boat.

HALLTECH AQUATIC 
RESEARCH INC.

$85,250.00 $17,050.00 20%
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Attachment 2 ‐ Contract Revisions 

Highest Ranked

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

05/04/2020 $4,200.00 $4,200.00 100%

05/05/2020 $6,518.00 $6,518.00 100%

05/06/2020 $7,300.00 $7,300.00 100%

05/07/2020 $7,500.00 $7,500.00 100%

04/20/2020 $8,500.00 $8,500.00 100%

04/21/2020 $12,500.00 $12,500.00 100%

2/12/2019 $14,845.00 $14,845.00 28%

11/25/2020 $19,960.00 $11,000.00 55%

04/09/2020 $26,250.00 $26,250.00 100%

7/9/2019 $750.00 $750.00 0%

7/17/2019 ($161,170.52) $0.00 0%

11/15/2018 ($70,941.32) $0.00 0%

1/30/2019 $5,505.00 $5,505.00 0%

9/13/2019 $5,565.00 $5,565.00 0%

11/16/2018 $2,936.00 $2,936.00 0%

2/6/2019 $2,999.00 $2,999.00 0%

12/7/2018 $406,556.00 $406,556.00 27%

12/12/2019 $671,664.00 $0.00 0%

10/29/2019 $137,537.00 $137,537.00 9%

7/29/2019 $78,154.00 $78,154.00 5%

11/8/2019 $94,325.00 $94,325.00 6%

2/1/2019 $21,921.00 $21,921.00 1%

10/29/2019 $48,923.00 $48,923.00 3%

5/28/2019 $53,173.00 $53,173.00 4%

2/5/2019 $63,237.00 $63,237.00 4%

East Don Trail Construction ‐ Phase 1

Construction goods and 
services for 3.1km of asphalt 
trail, 1 boardwalk and 4 
bridges. 

8/1/2018 60/30/2021
Downtown Brampton Flood 
Protection EA

Water resource engineering 
services.

Matrix Solutions Inc.  $173,670.00 $52,101.00 30%

Metric Contracting 
Services Corporation

$10,621,598.01 $1,559,656.50 15% 8/20/2018 12/31/2021

Bolton Camp Phase 1 Retrofit and 
Renovation Project

Professional architectural and 
engineering services for 
planning and design of the 
Bolton Camp Site 
Entrance/Parking, Recreation 
Hall/Pool, and Dining Hall.

LGA ARCHITECTURAL 
PARTNERS

$332,695.00 $83,173.75 25% 10/15/2015 12/31/2022
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Attachment 2 ‐ Contract Revisions 

Highest Ranked

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

7/30/2019 $40,661.00 $40,661.00 3%

3/13/2019 $43,277.00 $43,277.00 3%

10/10/2019 $13,702.00 $13,702.00 1%

4/4/2019 $14,457.00 $14,457.00 1%

6/21/2019 $8,361.00 $8,361.00 1%

2/14/2019 $6,728.00 $6,728.00 0%

5/13/2019 $3,303.00 $3,303.00 0%

12/02/2020 ($987,392.42) ($315,728.42) 32%

02/20/2020 $1,425.00 $1,425.00 100%

04/20/2020 $4,171.00 $4,171.00 100%

01/15/2020 $7,598.00 $7,598.00 100%

01/27/2020 $7,662.00 $7,662.00 100%

05/13/2020 $13,000.00 $13,000.00 100%

02/05/2020 $16,318.00 $16,318.00 100%

01/29/2020 $17,721.00 $17,721.00 100%

04/07/2020 $23,996.00 $23,996.00 100%

02/06/2020 $30,364.00 $30,364.00 100%

01/13/2020 $32,202.00 $32,202.00 100%

01/07/2020 $49,315.00 $49,315.00 100%

04/07/2020 $56,414.00 $56,414.00 100%

02/03/2020 $59,360.00 $59,360.00 100%

11/20/2020 $150,000.00 $150,000.00 100%

01/31/2020 ($69,560.00) $0.00 0%

15%$1,559,656.50$10,621,598.01
Metric Contracting 
Services Corporation

Construction goods and 
services for 3.1km of asphalt 
trail, 1 boardwalk and 4 
bridges. 

East Don Trail Construction ‐ Phase 1 8/20/2018 12/31/2021
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Attachment 2 ‐ Contract Revisions 

Highest Ranked

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

8/16/2018 ($3,839,880.34) $0.00 0%

10/18/2019 ($52,170.00) $0.00 0%

7/17/2019 ($39,997.00) $0.00 0%

5/13/2019 $1,599.00 $1,599.00 0%

9/13/2019 $2,558.00 $2,558.00 0%

6/10/2019 $5,105.00 $5,105.00 0%

2/5/2019 $5,116.00 $5,116.00 0%

3/13/2019 $5,116.00 $5,116.00 0%

10/16/2019 $3,037.00 $3,037.00 0%

10/10/2019 $3,154.00 $3,154.00 0%

11/15/2018 $5,955.00 $5,955.00 0%

4/4/2019 $6,276.00 $6,276.00 0%

2/14/2019 $8,313.00 $8,313.00 1%

1/30/2019 $8,316.00 $8,316.00 1%

10/28/2019 $9,528.00 $9,528.00 1%

9/19/2019 $22,250.00 $22,250.00 2%

10/31/2019 $24,290.00 $24,290.00 2%

10/25/2019 $34,132.00 $34,132.00 2%

11/25/2019 $37,303.00 $37,303.00 3%

10/25/2019 $44,520.00 $44,520.00 3%

11/30/20207/5/201815%$1,469,624.04$9,797,493.62
Metric Contracting 
Services Corporation

Construction goods and 
services for 3.1km of asphalt 
trail, 1 boardwalk and 4 
bridges. 

East Don Trail Construction ‐ Phase 2
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Attachment 2 ‐ Contract Revisions 

Highest Ranked

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

12/9/2019 $44,869.00 $44,869.00 3%

3/29/2019 $15,791.00 $15,791.00 1%

4/24/2019 $21,418.00 $21,418.00 1%

10/25/2019 $71,840.00 $71,840.00 5%

12/5/2019 $130,724.00 $130,724.00 9%

12/7/2018 $281,440.00 $281,440.00 19%

06/08/2020 ($812.00) $0.00 0%

05/26/2020 $1,157.00 $1,157.00 100%

04/16/2020 $3,689.00 $3,689.00 100%

04/07/2020 $7,380.00 $7,380.00 100%

01/29/2020 $7,777.00 $7,777.00 100%

01/15/2020 $11,067.00 $11,067.00 100%

04/07/2020 $13,878.00 $13,878.00 100%

10/27/2020 $14,950.00 $14,950.00 100%

11/10/2020 $27,035.00 $12,795.00 47%

10/23/2020 $28,272.00 $28,272.00 100%

06/24/2020 $32,120.00 $32,120.00 100%

12/22/2020 $40,661.00 $40,661.00 100%

04/20/2020 $73,119.00 $73,119.00 100%

04/14/2020 $83,141.00 $83,141.00 100%

East Don Trail Construction ‐ Phase 2

Construction goods and 
services for 3.1km of asphalt 
trail, 1 boardwalk and 4 
bridges. 

Metric Contracting 
Services Corporation

$9,797,493.62 $1,469,624.04 15% 7/5/2018 11/30/2020
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Attachment 2 ‐ Contract Revisions

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

Highest Ranked

10/09/2020 $9,213.00 $9,213.00 100%

11/05/2020 $10,925.00 $10,925.00 100%

70 Main Street South Erosion 
Control Project

Engineering services for 
detailed design. 

Mooney Mataxas Inc. $52,184.40 $7,827.66 15% 07/15/2020 $15,746.00 $7,828.00 50% 12/3/2019 12/3/2021

12/18/2019 $23,535.00 $23,535.00 43%

09/23/2020 $2,000.00 $2,000.00 100%

06/04/2020 $27,910.00 $27,910.00 100%

Rockcliffe Flood Remediation 
Environmental Assessment 

Engineering consulting services 
to undertake a riverine flood 
protection EA and develop a 
flood protection plan.

Morrison Hershfield 
Limited

$1,716,000.00 $257,400.00 15% 12/02/2020 $374.00 $0.00 0% 10/8/2020 12/31/2022

12/3/2019 $3,450.00 $3,450.00 28%

02/07/2020 $1,500.00 $1,500.00 100%

07/28/2020 $77,770.00 $0.00 0%

6/26/2019 $3,650.00 $1,793.00 100%

04/29/2020 $500.00 $0.00 0%

TRCA Native Plant Nursery
Supply and delivery of 
supplementary bare root 
plants. 

PINENEEDLE FARMS $35,985.00 $5,397.75 15% 11/17/2020 $1,500.00 $750.00 50% 11/10/2020 11/30/2020

Moore ‐ Heath Switchback Trail 
Connection

Detailed design and 
construction administration of 
a vegetated mechanically 
stabilized earth wall.

Planmac Engineering 
Inc.

$89,649.54 $8,964.95 10% 10/28/2020 $4,000.00 $4,000.00 100% 8/4/2020 12/31/2021

04/14/2020 $5,000.00 $0.00 0%

05/21/2020 $8,000.00 $0.00 0%

Governor's Bridge Lookout 
Engineer stamped design 
package for lookout redesign .

PLANT Architect Inc. $105,173.50 $10,517.35 10% 09/28/2020 $1,500.00 $1,500.00 100% 4/30/2020 12/31/2021

4/30/2019 12/31/2020

Lambton Woods Park Pedestrian 
Bridge Replacement

Engineering and detailed design 
services.

Planmac Engineering 
Inc.

$24,487.50 $4,897.50 20% 12/12/2019 12/31/2020

72 Heath Street East 
Geotechnical engineering 
consulting services.

Palmer Environmental 
Consulting Group Inc.

$19,529.00 $1,792.90 9%

6/20/2019 6/30/2021

Broadview and Eastern Flood 
Protection Phase 1

Professional engineering 
services for first phase design. 

Morrison Hershfield 
Limited/Morrison

$62,000.00 $12,400.00 20% 10/14/2019 3/31/2021

Highland Creek Markham Branch 
(Corporate Drive) Flood 
Remediation Class EA

Engineering services for flood 
remediation technical study 
and municipal class EA. 

MORRISON 
HERSHFIELD LIMITED

$367,158.00 $55,000.00 15%

30, 32, 36 Rose Park Crescent Slope 
Stabilization Project

Design build services for 
detailed design and slope 
stabilization works. 

Midome Construction 
Services Ltd,

$1,100,000.00  $110,000.00 10% 1/10/2020 11/1/2022
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Attachment 2 ‐ Contract Revisions

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

Highest Ranked

Sustainable Neighbourhood Action 
Program ‐ Videography

Video production services for 
the SNAP team.

POWERLINE FILMS $19,840.00 $3,968.00 20% 2/18/2020 $13,342.00 $0.00 0% 8/2/2019 5/1/2020

Ajax Waterfront Outfall Protection Coastal engineering services.
Resilient Consulting 
Corporation $12,880.00 $1,288.00 10% 01/29/2020 $345.00 $345.00 100% 3/6/2019 12/31/2019

Engineering Capital Projects 2019‐
2020

Engineering support services 
for the technical review of 
NDMP funded floodplain 
mapping updates and technical 
input into watershed planning 
initiatives.

Resilient Consulting 
Corporation

$50,000.00 $5,000.00 10% 02/12/2020 $10,000.00 $0.00 0% 10/25/2019 4/30/2020

Ontario Climate Consortium Climate advisory services. Savanta Inc. $6,900.00 $1,380.00 20% 02/13/2020 $5,000.00 $0.00 0% 10/15/2019 3/31/2020

Lakeview: Bank Swallow Habitat 
Feature 

Geotechnical investigation, 
preliminary design, and 
preliminary costing.

Savanta Inc. $29,950.00 $2,995.00 10% 01/27/2020 $12,950.00 $2,995.00 23% 1/13/2020 1/13/2021

Long Branch Major Maintenance
Coastal engineering consulting 
services.

Shoreplan Engineering 
Ltd.

$28,450.00 $4,267.50 15% 01/31/2020 $12,850.00 $4,268.00 33% 9/27/2017 12/31/2021

Ward's Island Shoreline Protection
Coastal assessment and 
detailed design services.

Shoreplan Engineering 
Ltd.

$14,900.00 $1,490.00 10% 01/24/2020 $2,000.00 $1,490.00 75% 11/7/2019 11/7/2020

Bocce Court Restoration 
Design/Build for sanitary 
infrastructure protection. 

Superior Disposal 
Excavating and 
Demolition

$69,600.00 $13,920.00 20% 11/12/2020 $14,000.00 $13,920.00 99% 7/28/2020 5/15/2021

Rotary Peace Park Shoreline 
Maintenance 

Supply and installation of 
outfall grate. 

Superior Disposal 
Excavating and 
Demolition

$19,800.00 $3,960.00 20% 10/26/2020 $3,000.00 $3,000.00 100% 9/8/2020 12/31/2020

10/05/2020 $950.00 $950.00 100%

02/20/2020 $1,300.00 $1,300.00 100%

02/05/2020 $2,292.00 $2,292.00 100%

03/18/2020 $4,000.00 $0.00 0%

09/30/2020 $5,850.00 $0.00 0%

12/6/2019 12/13/2021

21, 23 , & 25 Peacham Crescent 
Erosion Control and Slope 
Stabilization Project

Engineering services to develop 
detail designs.

TERRAPROBE INC. $94,990.00 $9,499.00 10% 10/3/2019 7/26/2022

111 Longview Crescent Erosion 
Control Project

Engineering services for 
detailed design.

Terraprobe Inc. $34,270.00 $5,140.50 15%
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Attachment 2 ‐ Contract Revisions

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

Highest Ranked

07/16/2020 $2,800.00 $0.00 0%

06/23/2020 $3,840.00 $3,840.00 100%

07/15/2020 ($50,100.00) $0.00 0%

07/22/2020 $6,200.00 $0.00 0%

05/26/2020 $59,000.00 $12,617.00 21%

Hudson Drive Slope Stabilization 
Project 

Engineering services for soil 
sampling and analysis.

Terraprobe Inc. $42,740.00 $4,274.00 10% 07/02/2020 $850.00 $850.00 100% 5/21/2020 5/21/2022

Alderbrook Drive and Bucksburn 
Road.

Professional structural 
engineering analysis and 
consultation services.

TERRAPROBE INC. $51,070.00 $7,660.50 15% 07/15/2020 $1,300.00 $1,300.00 100% 10/4/2019 12/31/2022

St. Andrews Cemetery
Geotechnical engineering 
services for slope stabilization 
and erosion risk assessment.

TERRAPROBE INC. $49,565.00 $4,956.50 10% 06/11/2020 $30,389.00 $4,957.00 16% 4/5/2019 12/31/2021

Burbank Drive Slope Stabilization

Geotechnical investigation, 
slope stability,  erosion risk 
assessment  and three 
conceptual designs for slope 
stabilization. 

Terraprobe, Inc $64,845.00 $6,484.50 10% 11/11/2020 $4,700.00 $4,700.00 100% 1/27/2020 6/30/2022

12/2/2019 $140.00 $140.00 1%

3/6/2020 ($3,810.00) $0.00 0%

5/6/2019 $2,600.00 $0.00 0%

06/10/2020 $1,080.00 $1,080.00 100%

6/6/2019 12/31/2020

Yellow Creek behind Heath Street 
East

Geotechnical and structural 
engineering services for 
concept designs.

Terraprobe Inc.  $21,115.00 $3,167.25 15% 4/19/2018 12/31/2022

Denison Road Long Term Stable 
Slope Crest (LTSSC) Update

Geotechnical engineering 
services for slope stability 
assessment and conceptual 
design alternatives.

TERRAPROBE INC. $66,085.00 $13,217.00 20%

8/19/2019 12/31/2021

90 Meadowcliffe Drive Slope 
Stabilization

Geotechnical, civil engineering, 
and landscape architecture 
services.

TERRAPROBE INC. $63,085.00 $12,617.00 20% 3/18/2019 7/31/2020

35‐37 Shendale Dr. Slope 
Stabilization Project

Engineering services for a 
geotechnical investigation, 
update to the Long‐Term Stable 
Slope Crest (LTSSC) and 
detailed design package.

TERRAPROBE INC. $40,685.00 $4,068.50 10%
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Attachment 2 ‐ Contract Revisions

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

Highest Ranked

High Barn at Albion Hills CA

Engineering services for the 
structural assessment, detailed 
design and construction 
administration for required 
repairs to the "High Barn" at 
the Albion Hills. 

Thornton Tomasetti 
Canada Inc.

$16,800.00 $2,520.00 15% 1/16/2020 $1,800.00 $1,800.00 100% 3/13/2019 3/13/2020

Black Creek Broom Makers Shop

Detailed design and contract 
administration services to 
implement structural 
repairs/improvements.  

Thornton Tomasetti 
Canada Inc.

$25,950.00 $3,892.50 15% 8/19/2020 ($3,500.00) $0.00 0% 6/15/2020 11/5/2021

Kortright Elevator Maintenance and servicing.
THYSSENKRUPP 
ELEVATOR

$39,500.00 $3,950.00 10% 09/23/2020 $24,421.00 $0.00 0% 11/1/2017 10/1/2022

TRCA Fall Planting Program/Projects
Supplementary bare root 
plants.

Verbinnen's Nursery 
Ltd.

$2,728.00 $545.60 20% 11/17/2020 $2,822.00 $546.00 19% 11/10/2020 11/30/2020

Bolton Sanitary Infrastructure 
Protection Project

Hydraulic analysis and detailed 
design.

WATER'S EDGE 
ENVIRONMENTAL 
SOLUTIONS TEAM Ltd

$33,390.00 $3,339.00 10% 03/17/2020 $1,800.00 $1,800.00 100% 8/29/2016 12/31/2021

Don River Floodplain Mapping 
Update – Phase II

Engineering services for the 
preparation of a HEC‐RAS 
hydraulic model and 
approximately 60 floodplain 
map sheets.

WSP Canada Group 
Ltd.

$99,962.50 $16,000.00 16% 01/08/2020 $3,068.00 $3,068.00 100% 6/26/2019 3/31/2020
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Attachment 2 ‐ Contract Revisions 

Highest Ranked

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

5/22/2019 $103,475.00 $103,475.00 29%

9/30/2019 $5,290.00 $0.00 0%

9/17/2019 $10,590.00 $0.00 0%

4/8/2019 $78,060.00 $0.00 0%

11/30/2020 $3,220.00 $0.00 0%

05/29/2020 $4,000.00 $0.00 0%

09/25/2020 $4,705.00 $0.00 0%

01/21/2020 $10,005.00 $0.00 0%

05/25/2020 $68,710.00 $0.00 0%

05/07/2020 $274,130.00 $249,911.00 91%

9/22/2017 12/31/2022
TRCA New Administrative Office 
Building

Architectural, landscape, and 
engineering final design 
services.

ZAS Architects Inc. and 
Bulcholz McEvoy 
Architects Ltd.

$3,533,860.00 $353,386.00 10%
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Attachment 2 ‐ Contract Revisions 

Lowest Bid

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

12/12/2019 $1,200.00 $1,200.00 4%

2/24/2020 $1,200.00 $1,200.00 100%

4/1/2020 $18,240.00 $18,240.00 100%

LiDAR 2019
LiDAR data for all of TRCA 
jurisdiction and York Region. Airborne Imaging $153,775.62 $0.00 0% 06/02/2020 $4,200.00 $0.00 0% 9/10/2019 12/31/2029

12/9/2019 ($12,968.00) $0.00 0%

01/20/2020 $6,375.00 $6,375.00 100%

06/10/2020 $8,142.00 $8,142.00 100%

12/21/2020 $5,803.00 $0.00 0%

10/23/2020 $6,357.00 $6,300.00 99%

4/23/2020 $450.00 $450.00 100%

4/6/2020 $550.00 $550.00 100%

Parks 2019 ‐ 2020 Operating 
Seasons

Ice for resale.
Arctic Glacier Canada 
Inc.

$9,900.00 $990.00 10% 01/14/2020 $4,148.00 $990.00 24% 5/1/2019 4/30/2020

5/30/2019 $2,000.00 $0.00 0%

07/31/2020 ($1,000.00) $0.00 0%

2/17/2020 7/17/2020

 19 ‐ 31 Ridge Point Crescent

Ontario Land Surveyor (OLS) 
services to complete a legal 
survey, property boundary 
stakeout, installation of 
property monuments, and a 
Reference Plan (R‐Plan).

AVANTI SURVEYING 
INC.

$10,500.00 $750.00 7% 9/19/2018 12/31/2020

Indian Line Campground 
Supply and installation of chain 
link fence and gate.

Anthony Furlano 
Construction Inc.

$27,900.00 $4,185.00 15%

10/1/2019 12/30/2022

Indian Line Campground 
Supply and delivery of energy 
efficient heating equipment.

Ambient Mechanical $42,009.44 $6,301.42 15% 10/19/2020 3/31/2021

Jennifer ‐ Whitburn Multi‐use Trail 
Connection

Labour, equipment, and 
material for asphalt paving.

AMAC Paving Ltd. $181,157.50 $18,115.75 10%

Albion Hills Field Centre

General contractor for the 
demolition and new 
construction of the Albion Hills 
Field Centre loading dock.  

Adems Restoration  $149,000.00 $29,800.00 20% 11/11/2019 4/24/2020
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Attachment 2 ‐ Contract Revisions

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

Lowest Bid

9/16/2019 $2,000.00 $0.00 0%

04/21/2020 ($4,500.00) $0.00 0%

Humber River Sanitary 
Infrastructure Protection Project

Hydrovac investigation services. Badger Daylighting Inc. $3,425.00 $513.75 15% 01/07/2020 $620.00 $514.00 83% 6/24/2019 9/30/2019

Jefferson Park Stream Restoration
Engineering and design 
services.

Beacon $48,045.00 $9,609.00 20% 10/28/2020 $14,166.00 $1,959.00 14% 2/1/2019 12/30/2021

09/02/2020 $2,475.00 $2,475.00 100%

10/14/2020 $2,475.00 $2,475.00 100%

11/13/2020 $2,475.00 $2,475.00 100%

12/10/2020 $2,475.00 $2,475.00 100%

4/27/2020 $112,607.00 $112,607.00 100%

Bluffer's Park South Beach 
(WF22.05) Phase III

Private locates services. CABLE MASTER INC. $660.00 $66.00 10% 09/24/2020 $385.00 $66.00 17% 9/16/2020 9/30/2020

08/26/2020 $2,950.00 $0.00 0%

06/19/2020 $3,400.00 $88.00 3%

Parks Locations 2018
Pest control and hygiene 
services.

Citron Hygiene $36,444.00 $3,644.40 10% 04/14/2020 $3,100.00 $0.00 0% 3/15/2018 7/1/2020

Pinemeadow SWMP
Supply and delivery culvert 
components.

Con‐Cast Pipe Inc. $2,939.28 $293.93 10% 11/18/2020 ($1,268.00) $0.00 0% 10/30/2020 12/31/2020

08/13/2020 $1,750.00 $1,750.00 100%

08/06/2020 $35,900.00 $0.00 0%

11/27/2019 ($4,227.00) $0.00 0%
01/15/2020 ($14,510.00) $0.00 0%
03/02/2020 $2,016.00 $2,016.00 100%
02/14/2020 $19,803.00 $0.00 0%
01/10/2020 $30,916.00 $0.00 0%

10/17/2019 3/31/2020
Don Mills Access, South of Overlea 
Trail Project

Supply, delivery and installation 
of concrete park infrastructure. 

CSL GROUP LTD. $257,180.00 $25,718.00 10%

5/4/2020 12/31/2020

Equipment Acquisition
Supply and delivery of 3 (three) 
20ft Office/Storage Container.

Coxon's Sales and 
Rentals 

$53,850.00 $5,385.00 10% 8/3/2020 12/31/2020

South Mimico Trail Connection 
Project

Professional geotechnical 
engineering services for peer 
review and detailed designs.

Central Earth 
Engineering

$875.00 $87.50 10%

7/16/2019 12/31/2021

Upper Highland Creek at Ellesmere 
Road ‐ Pan Am Path Connection 
Project

Supply of all labour, equipment 
and materials necessary for the 
installation of three pedestrian 
bridges and connecting asphalt 
trail.

Bronte Construction 
Ltd.

$2,977,000.00 $297,700.00 10% 1/17/2020 3/31/2023

Mimico Creek Behind Ridgegate 
Crescent

Ontario Land Surveyor (OLS) for 
Surveyor's Real Property Report 
(SRPR), property boundary 
stakeout prior to construction, 
and installation of new 
property monuments.

AVANTI SURVEYING 
INC.

$14,000.00 $1,400.00 10%
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Attachment 2 ‐ Contract Revisions 

Lowest Bid

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

10/15/2019 $10,522.00 $10,522.00 5%

9/11/2019 $23,733.00 $23,733.00 12%

01/16/2020 $4,983.00 $4,983.00 100%

Riverdale Park East Asphalt repair services.
Diamond Earthworks 
Corporation

$10,382.00 $1,038.20 10% 06/22/2020 $1,512.00 $1,038.00 69% 5/28/2020 7/31/2020

07/31/2020 $4,740.00 $4,740.00 100%

07/31/2020 $26,675.00 $26,675.00 100%

03/12/2020 ($2,289,562.00) $0.00 0%

10/27/2020 ($11,990.00) $0.00 0%

07/17/2020 ($1,500.00) $0.00 0%

10/28/2020 $8,870.00 $8,870.00 100%

03/30/2020 $10,080.00 $10,080.00 100%

07/21/2020 $14,216.00 $14,216.00 100%

09/04/2020 $23,569.00 $23,569.00 100%

10/13/2020 $29,564.00 $29,564.00 100%

12/02/2020 $47,138.00 $47,138.00 100%

06/11/2020 $67,402.00 $67,402.00 100%

08/24/2020 $125,500.00 $125,500.00 100%

03/11/2020 $687,967.00 $0.00 0%

03/16/2020 $4,787,461.00 $0.00 0%

09/21/2020 ($800.00) $0.00 0%

01/30/2020 $12,000.00 $2,660.00 22%
11/27/2019 12/31/2020

Mimico Creek behind Ridgegate 
Crescent

Pre and post condition surveys 
and vibration monitoring 
services.

DST Consulting 
Engineers Inc.

$26,600.00 $2,660.00 10%

6/29/2020 12/31/2020

Ashbridges Bay Landform Project 
Construction goods and 
services for the east and central 
breakwater structures. 

Doornekamp 
Construction Ltd.

$27,363,894.00 $2,736,389.40 10% 3/2/2020 12/31/2023

Petticoat Creek Conservation Area

Supply of all labour, equipment 
and materials necessary to 
install a newhigh voltage hydro 
service. 

Dilisado Enterprises  $537,000.00 $53,700.00 10%

Franklin Pond Project 

Construction goods and 
services for boardwalk 
structures and landscaping 
works. 

CSL GROUP LTD. $1,318,555.00 $197,783.25 15% 12/10/2018 12/31/2019
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Attachment 2 ‐ Contract Revisions 

Lowest Bid

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

Black Creek Pioneer Village
Annual Farrier services for 
livestock. DUNCAN STEWART $5,500.00 $550.00 10% 04/14/2020 $5,550.00 $550.00 10% 4/16/2019 4/16/2021

10/10/2019 ($12,120.00) $0.00 0%

10/23/2019 $2,148.00 $2,148.00 0%

05/20/2020 ($31,000.00) $0.00 0%

09/21/2020 ($28,500.00) $0.00 0%

05/28/2020 ($22,000.00) $0.00 0%

07/31/2020 $209.00 $209.00 100%

08/09/2020 $851.00 $851.00 100%

07/30/2020 $1,851.00 $1,851.00 100%

09/30/2020 $2,293.00 $2,293.00 100%

05/26/2020 $3,730.00 $3,730.00 100%

05/21/2020 $4,120.00 $4,120.00 100%

09/28/2020 $6,395.00 $6,395.00 100%

05/22/2020 $7,815.00 $7,815.00 100%

06/10/2020 $9,050.00 $9,050.00 100%

08/04/2020 $14,424.00 $14,424.00 100%

05/25/2020 $17,940.00 $17,940.00 100%

07/28/2020 $39,113.00 $39,113.00 100%

TRCA Spring 2020 Planting Program Supply and delivery of mulch.  
EarthCo Soil Mixtures 
Inc.

$6,550.00 $655.00 10% 05/27/2020 $1,071.00 $655.00 61% 5/6/2020 7/31/2020

TRCA Fall 2019 Planting Program Supply and delivery of mulch.  
EarthCo Soil Mixtures 
Inc.

$10,080.00 $1,008.00 10% 01/17/2020 $2,366.00 $1,008.00 43% 9/20/2019 12/23/2019

TRCA Fall 2020 Planting Program Supply and delivery of mulch.  
EarthCo Soil Mixtures 
Inc.

$24,562.50 $3,684.38 15% 10/15/2020 $2,180.00 $2,180.00 100% 10/12/2020 12/24/2020

24 Norfield Cresecent

Contractor services for a 
drainage assessment and 
relocation of two (2) 
downspouts and one (1) sump 
pump drainage outlet.

Eaves Experts $6,210.00 $621.00 10% 04/01/2020 $760.00 $621.00 82% 12/16/2019 12/31/2021

Bolton Camp
Construction of sewage pump 
station, sanitary sewer and 
watermain.

Earth Boring Co. Ltd. $3,847,082.00 $769,416.40 20% 6/5/2019 9/30/2020

18



Attachment 2 ‐ Contract Revisions 

Lowest Bid

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

12/16/2020 ($3,400.00) $0.00 0%

03/20/2020 $1,550.00 $586.00 38%

Black Creek Pioneer Village
Wagon ride services for March 
Break, Thanksgiving and 
December Christmas weekends.

Fairytale Horse and 
Carriage

$12,000.00 $1,800.00 15% 09/24/2020 ($6,400.00) $0.00 0% 3/16/2020 12/24/2020

12/12/2019 ($1,000.00) $0.00 0%

12/11/2019 $1,298.00 $1,298.00 3%

1/16/2020 ($1,500.00) $0.00 0%

4/9/2020 $514.00 $514.00 100%

3/13/2020 $852.00 $852.00 100%

2/13/2020 $1,264.00 $1,264.00 100%

2/18/2020 $1,384.00 $1,384.00 100%

3/24/2020 $2,681.00 $2,681.00 100%

1/15/2020 $6,383.00 $6,383.00 100%

2/14/2020 $9,337.00 $9,337.00 100%

9/11/2019 $8,020.00 $8,020.00 1%

10/19/2018 $14,895.00 $14,895.00 2%

01/31/2020 $3,500.00 $3,500.00 100%

01/29/2020 $4,583.00 $4,583.00 100%

10/27/2020 $31,250.00 $31,250.00 100%

07/20/2020 $369,880.00 $369,880.00 100%

04/20/2020 $9,990.00 $0.00 0%

01/15/2020 $15,750.00 $5,790.00 37%

Royal York Road (MC06) Minor 
Maintenance Project

Rental of access mats. Gallo Ground Support  $8,190.00 $819.00 10% 06/01/2020 $1,333.00 $819.00 61% 3/2/2020 4/17/2020

9/10/2018 12/28/2020

Yellow Creek near Heath Street 
Erosion Control and Slope 
Stabilization Projects

Rental, delivery and assembly 
of timber, or equivalent, access 
mud mats.

Gallo Contracting Ltd. $28,950.00 $5,790.00 20% 9/18/2019 12/31/2020

Gibraltar Point Erosion Control 
Project

Construction goods and 
services for a near shore reef 
and groyne.

GALCON MARINE LTD $9,077,161.00 $907,716.10 10%

11/26/2019 12/31/2020

Boyd Centre Cafeteria Interior 
Renovations

Construction goods and 
services for interior renovation 
of Boyd Centre Cafeteria. 

Fresco Enterprises Inc.  $278,530.38 $41,779.56 15% 12/2/2019 12/31/2020

7 Moon Valley Drive
Downspout/Eavestrough 
assessment and relocation 
services.

Eaves Experts $5,860.00 $586.00 10%
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Attachment 2 ‐ Contract Revisions 

Lowest Bid

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

08/10/2020 $4,667.00 $2,270.00 49%

05/29/2020 $12,700.00 $12,700.00 100%

Toronto Island Flood Mitigation
Third party inspection services 
for compaction testing and 
road raising works.

Geomaple Geotechnics  $1,200.00 $120.00 10% 05/20/2020 $850.00 $120.00 14% 4/15/2020 12/31/2020

Beltline Trail Moore‐Heath 
Connection

Geotechncial investigation and 
peer review of detailed design.

GeoTerre Limited $6,500.00 $650.00 10% 05/05/2020 $7,880.00 $0.00 0% 12/9/2019 6/30/2021

04/29/2020 $225.00 $225.00 100%

03/30/2020 $1,000.00 $0.00 0%

Don Mills Access Trail Compaction testing services. GHD $3,140.00 $314.00 10% 03/02/2020 $3,010.00 $0.00 0% 11/25/2019 12/31/2020

Lakeview Waterfront Connection 
Project

Supply and delivery of 225mm‐
450mm Rip‐Rap.

Glenn Windrem 
Trucking 

$194,400.00 $19,440.00 10% 02/21/2020 $25,428.00 $19,440.00 76% 6/10/2019 3/31/2020

Toronto SWMP Maintenance Hauling and disposal services.
Ground Force 
Environmental Inc. $819,467.00 $122,920.05 15% 04/09/2020 $17,223.00 $17,223.00 100% 8/23/2019 12/31/2020

Herbaceous Plants Summer 2020
Supply and delivery of 
herbaceous plants in various 
formats.

Grow Wild! $3,419.52 $512.93 15% 10/07/2020 $1,922.00 $513.00 27% 8/31/2020 10/30/2020

Compensation Planting 2021
Supply and delivery of Juglans 
cinerea with MNRF parent tree 
DNA tested documentation.

Grow Wild! $4,625.00 $693.75 15% 12/08/2020 $9,125.00 $694.00 8% 8/20/2020 9/30/2021

Toronto Islands and Eastern Beaches 
Flood Mitigation

Rental of silent trash pumps 
and related equipment.

Herc Rentals $49,840.00 $9,968.00 20% 05/12/2020 $1,800.00 $1,800.00 100% 5/11/2020 12/31/2020

Tommy Thompson Park
Supply and installation of 
railings at pedestrian 
bridges/crossings.

Hobden Construction 
Company Ltd..

$36,700.00 $3,670.00 10% 04/21/2020 $3,162.00 $3,162.00 100% 3/2/2020 12/31/2020

Toronto SWMP CCTV CCTV inspection services.
Infrastructure 
Intelligence Services 
Inc.

$17,160.00 $1,716.00 10% 07/24/2020 $5,920.00 $1,716.00 29% 6/12/2019 12/31/2020

4/27/2020 8/31/2020

Nashville‐Kirby Trail Phase 2
Geotechnical and structural 
engineering services

GeoTerre Limited $11,350.00 $2,270.00 20% 2/20/2019 7/31/2020

Toronto Island Park Flood and 
Erosion Mitigation Project 

Asphalt road paving at Cibola 
Avenue and Lake Shore 
Avenue. 

Gazzola Paving Limited $99,800.00 $14,970.00 15%
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Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

Lowest Bid

11/11/2020 ($1,245.00) $0.00 0%

08/12/2020 $1,250.00 $1,250.00 100%

2019 Various Restoration Sites Terraseeding services. 
KING HYDROSEEDING 
INC.

$54,762.24 $8,214.34 15% 07/02/2020 ($16,389.00) $0.00 0% 5/16/2019 5/16/2021

Patterson Richvale Sanitary 
Protection Project

Terraseeding services.  King Hydroseeding Inc. $10,178.00 $2,035.60 20% 10/14/2020 $6,139.00 $2,036.00 33% 9/15/2020 4/30/2021

Mimico Creek behind Ridgegate 
Crescent Erosion Control

Terraseeding services. 
LANDSOURCE 
ORGANIX LTD.

$14,074.82 $1,407.48 10% 03/23/2020 $260.00 $260.00 100% 3/19/2020 4/1/2022

Ajax Waterfront Love Crescent 
Outfall

Supply and delivery of non‐
woven geotexile of tenisile 
strength 1690N.

Layfield Canada Ltd $867.12 $86.71 10% 01/07/2020 $867.00 $87.00 10% 10/8/2019 12/20/2019

4/11/2019 $8,890.00 $0.00 0%

02/06/2020 $8,890.00 $0.00 0%

9/20/2018 $3,085.00 $3,085.00 5%

11/2/2018 $6,780.00 $6,780.00 11%

4/30/2019 $49,523.00 $49,523.00 82%

11/20/2019 $257,149.00 $0.00 0%

04/28/2020 ($11,381.00) $0.00 0%

04/21/2020 $217,365.00 $0.00 0%

TRCA Construction Site Trailers
Supply and installation of five 
(5) propane furnaces.

Mr. Heating and 
Cooling

$12,350.00 $1,235.00 10% 10/29/2020 $2,470.00 $1,235.00 50% 9/21/2020 12/31/2020

Tommy Thompson Park
Supply and delivery of concrete 
to create underwater habitat 
enhancements (sunken forest). 

Northcrete $3,938.00 $393.80 10% 02/20/2020 $3,593.00 $363.00 10% 1/10/2020 12/31/2020

Mud Creek Reach 6 Rental of access mats.  Northern Mat & Bridge $14,550.00 $1,455.00 10% 08/18/2020 $802.00 $802.00 100% 1/21/2020 6/30/2020

Ashbridges Bay Landform Project 
Supply and delivery of elevated 
security booth.

NRB Inc. $60,000.00 $0.00 0% 11/09/2020 $2,300.00 $0.00 0% 7/20/2020 12/31/2020

8/16/2018 4/30/2020
Mud Creek Reach 2 Culvert 
Replacement Project

Construction goods and 
services for a boardwalk, water 
feature, and culvert 
replacement.  

MCPHERSON‐
ANDREWS 
CONTRACTING LTD.

$602,647.00 $60,264.70 10%

9/27/2019 12/31/2021

Parks and Culture Facilities Fire inspection Services.
Life Line Fire 
Protection

$8,890.00 $889.00 10% 1/5/2018 1/5/2021

Peacham Crescent Slope 
Stabilization Project

Ontario Land Surveyor (OLS) 
services.

Ivan B. Wallace Ontario 
Land Surveyor Ltd

$14,300.00 $1,430.00 10%
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Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

Lowest Bid

Mud Creek Reach 6 (Phase 2 & 3) Engineering support services.
Palmer Environmental 
Consulting Group Inc.

$3,360.00 $504.00 15% 5/27/2020 $1,208.00 $504.00 42% 12/6/2019 12/6/2021

Glen Haffy Conservation Area Hydro service replacement.
PLATINUM ELECTRICAL 
CONTRACTORS INC.

$299,095.00 $59,819.00 20% 03/03/2020 $25,000.00 $25,000.00 100% 7/16/2019 5/31/2020

8/21/2020 ($14,400.00) $0.00 0%

4/8/2020 $3,000.00 $3,000.00 100%

6/30/2020 $16,000.00 $16,000.00 100%

4/3/2020 $16,366.00 $16,366.00 100%

8/21/2020 $17,520.00 $17,520.00 100%

7/21/2020 $71,780.00 $71,780.00 100%

11/23/2020 $2,365.00 $2,365.00 100%

11/10/2020 $2,670.00 $2,670.00 100%

11/02/2020 $3,000.00 $3,000.00 100%

12/03/2020 $5,361.00 $5,361.00 100%

12/16/2020 $20,159.00 $20,159.00 100%

TRCA New administrative Office 
Consulting services for building 
envelope inspections and 
testing.

Read Jones 
Christoffersen Ltd.

$45,500.00 $4,550.00 10% 09/16/2020 $12,000.00 $4,550.00 38% 3/19/2020 4/7/2022

10/13/2020 $1,600.00 $860.00 54%

10/05/2020 $4,000.00 $4,000.00 100%

Kortright Centre Glass House
Geo‐technical engineering 
services.

Soil Engineers Ltd.  $5,000.00 $1,000.00 20% 1/7/2020 $2,285.00 $1,000.00 44% 10/15/2019 1/24/2020

Toronto Island Park Flood Mitigation 
Supply and delivery of recycled 
concrete for road raising.

Strada $35,075.00 $3,507.50 10% 05/25/2020 $2,096.00 $2,096.00 100% 4/14/2020 12/31/2020

Restoration and Erosion Projects 
2019

Supply and Delivery of 
biodegradable and net free 
erosion control blankets.

TERRAFIX 
GEOSYNTHETICS INC.

$91,800.00 $9,180.00 10% 04/06/2020 $7,200.00 $7,200.00 100% 8/28/2019 5/6/2021

10/2/2020 3/31/2021

Heart Lake Conservation Area ‐ 
Splash Pad

Goods and services to replace 
outdoor rubber flooring.

Rubaroc $32,400.00 $4,860.00 15% 9/23/2020 12/18/2020

Indian Line Campground 

Construction goods and 
services for improvements to 
the Indian Line Campground 
sewage system.

Rapid Plumbing Inc. $180,400.00 $36,080.00 20%

Beaucourt Road (12‐30) Major 
Maintenance Project

Supply of all labour, equipment 
and materials necessary to 
repair a TRCA‐owned retaining 
wall.

R & M CONSTRUCTION $818,313.00 $163,662.60 20% 3/18/2020 8/31/2022
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Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

2/19/2019 $11,265.00 $2,374.00 100%

01/27/2020 $2,172.00 $0.00 0%

Jennifer ‐ Whitburn Multiuse Trail 
Connection Project

Off‐site disposal of excavated 
impacted soil.

TMI Contracting and 
Equipment Rental Ltd.

$1,800.00 $180.00 10% 06/16/2020 $633.00 $180.00 28% 6/8/2020 8/31/2020

BCPV Livestock
Supply and delivery of farm and 
feed supplies.

TOTTENHAM FEED 
SERVICE LTD.

$5,175.35 $1,035.07 20% 04/06/2020 $6,210.00 $1,035.00 17% 4/5/2019 4/5/2021

Intracorp and Pinemeadow SWMP
Supply and delivery of 
permanent chain‐link fencing 
and gates.

Tristar Fence Ltd. $26,050.00 $2,605.00 10% 11/23/2020 $1,750.00 $1,750.00 100% 9/28/2020 12/31/2020

TRCA’s New Administrative Office 
Building

Kitchen/Food Service design 
services for a small cafeteria.

Van Velzen & 
Radchenko

$12,750.00 $2,550.00 20% 01/21/2020 $2,000.00 $2,000.00 100% 1/14/2019 6/14/2021

Albion Hills CA; Boyd CA; Indian Line 
Campground; and Bruce's Mill CA. 

Annual playground inspection 
services.

Vant Play Equipment 
Inc.

$1,492.00 $149.20 10% 03/09/2020 $1,641.00 $0.00 0% 5/8/2019 5/31/2020

Aquatic Facilities ‐ 2019
Supply and delivery of plastic 
wristbands for use at 3 TRCA 
Aquatic Facilities.

Wristband Resources $13,240.00 $2,648.00 20% 02/06/2020 $5,000.00 $2,648.00 53% 4/15/2019 10/31/2020

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

10/27/2020 ($15,700.00) $0.00 0%
09/18/2020 ($4,925.00) $0.00 0%
09/21/2020 $21,345.00 $21,345.00 100%
09/15/2020 $77,496.00 $77,496.00 100%
09/22/2020 $125,817.00 $92,604.00 74%

Lowest Bid

Not Lowest Bid

3/14/2018 12/31/2019

Black Creek Pioneer Village
Mechanical system 
replacement services.

Sprint Mechanical $2,490,000.00 $373,500.00 15% 1/9/2018 12/28/2018

Brock Road North Truck rental.  THOMAS SOLUTIONS $11,872.00 $2,374.40 20%
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Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

Green Cleaning Services ‐ Eastville 
Office

The provision of green cleaning 
services at Eastville Office.

Allcare Maintenance 
Services Inc.

$2,650.00 $397.50 15% 09/18/2020 $4,775.00 $0.00 0% 4/1/2020 10/31/2021

Yellow Creek Below Summerhill 
Gardens Emergency Works

CCTV inspection and pipe 
condition report to document 
pre and post‐construction 
conditions.

Andrews Engineer $19,500.00 $15,150.00 78% 09/15/2020 $14,000.00 $14,000.00 100% 8/30/2019 12/31/2020

10/17/2019 $3,600.00 $620.00 100%

01/29/2020 $2,800.00 $0.00 0%

BBC Storyworks Production

TRCA and BBC's Storyworks 
series focusing on green 
building for World Green 
Building Week. 

BBC Global News $52,900.00 $2,645.00 5% 12/18/2020 $10,192.00 $0.00 0% 6/15/2020 6/15/2023

2020 Parks Campaign Traffic ads on CP24.
CP24 ‐ A DIVISION OF 
BELL MEDIA INC.

$28,728.00 $0.00 0% 6/24/2020 ($15,960.00) $0.00 0% 6/1/2020 8/23/2020

Land as Teacher: a Pedagogy of 
Relationships Webinar Series

Land as Teacher webinar 
facilitation including guest 
knowledge keeper and sacred 
fire materials.

Edge of the Bush 
Consulting and 
Facilitating

$7,200.00 $360.00 5% 12/17/2020 $3,500.00 $0.00 0% 1/16/2021 10/9/2021

Minutes and Agendas System

Board, meeting management 
solution that houses all the 
board meeting minutes and 
agendas for a term of 3 years.

eSCRIBE Software Ltd. $23,062.50 $0.00 0% 07/29/2020 $3,179.00 $0.00 0% 8/1/2019 7/31/2022

TRCA New Administrative Office 
Building

Additional soils testing services.
GOLDER ASSOCIATES 
LTD

$8,910.00 $1,782.00 20% 02/18/2020 $3,200.00 $1,782.00 56% 8/8/2019 2/8/2020

TRCA Planting 2020
Supply and delivery of 
cocofibre pot liners.

S.L. NATURAL FIBRE 
PRODUCTS INC.

$17,089.00 $3,417.80 20% 08/10/2020 $3,600.00 $3,418.00 95% 1/14/2020 11/30/2020

Boyd Centre HVAC Systems

Preventive Maintenance service 
including all labor costs 
required to perform the 
preventive maintenance.

Service Experts $5,000.00 $1,000.00 20% 08/24/2020 $3,830.00 $1,000.00 26% 5/1/2019 3/31/2021

Limited Tendering

6/26/2019 6/26/2021P‐524 Yonge Street Flume 2

Consulting services to update 
the detailed design drawings 
and associated HECRAS 
modelling.

AQUAFOR BEECH 
LIMITED

$6,200.00 $620.00 10%
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Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

Maple Syrup Festival Campaign
Digital Ads posted on the 
BlogTO site.

Suite 66 $600.00 $0.00 0% 3/20/2020 ($506.00) $0.00 0% 3/9/2020 4/10/2020

BCPV March Break 
Digital Ads posted on the 
BlogTO site

Suite 66 $500.00 $0.00 0% 3/20/2020 ($110.00) $0.00 0% 2/24/2020 3/21/2020

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

Mud Creek Reach 3
Professional consulting 
services.

GEO MORPHIX LTD. $12,200.00 $1,220.00 10% 2/3/2020 $976.00 $0.00 0% 3/9/2018 6/1/2018

Cottonwood Flats Phase 2 
Implementation

Professional lansdcape 
architectural consulting services 
for design drawings and cost 
estimate. 

SCHOLLEN & 
COMPANY INC.

$46,476.00 $2,323.80 5% 04/22/2020 $26,823.00 $0.00 0% 12/30/2016 12/31/2020

12 Azalea Court

Geotechnical investigation, 
slope stability assessment, and 
development of conceptual 
alternatives.

TERRAPROBE INC. $32,515.00 $4,877.25 15% 1/6/2020 ($25,616.00) $0.00 0% 1/11/2018 12/31/2018

Gibraltar Point Erosion Control 
Project

Coastal engineering 
construction support services. 

W.F. Baird & 
Associates Coatal 
Engineering Ltd.

$79,430.00 $7,943.00 10% 04/07/2020 $39,000.00 $7,943.00 20% 10/17/2018 12/17/2021

04/20/2020 $3,300.00 $0.00 0%

01/17/2020 $8,320.00 $0.00 0%

Limited Tendering

Preferred Source/Sole Source

SWM Humber Hydrology Update
Additional analysis of 130.5 
hours to complete the final 
report.

WSP Canada Group 
Ltd.

$18,830.00 $1,883.00 10% 12/11/2018 7/31/2020
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Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

Black Creek Pioneer Village Heritage 
Building Specialists

Heritage buliding consulting 
and contractor services.

Taylor Hazell 
Architects; James 
Bailey Architect; EVOQ 
Architects; ERA 
Architects; Ojdrovic 
Engineering; 
Engineering Link; RDH; 
Tacoma Engineers; 
Strachan; Action 
Buildworks; Clifford 
Restoration Limited; 
G.V. Miller Custom 
Contracting; RTM; 
Colonial Building 
Restoration; Ultimate 
Construction; and BRC 
Restoration. 

$400,000.00 $0.00 0% 10/27/2020 $68,000.00 $0.00 0% 11/1/2018 2/6/2021

Mechanical & Electrical Contractors 
2018‐2020

Vendor of Record for Electrical 
and Mechanical Contractors 
2018‐2020.

Rand Electric; R.A. 
Graham; Bolton 
Electric; Black Creek 
Mechanical; Pipe‐All 
Plumbing; Glen the 
Plumber; and Nor‐Line

$400,000.00 $0.00 0% 06/23/2020 $25,000.00 $0.00 0% 7/1/2018 10/31/2020

05/27/2020 ($17,738.00) $0.00 0%

04/23/2020 $12,403.00 $12,403.00 100%

05/28/2020 $17,738.00 $17,738.00 100%

3/3/2020 12/31/2021
2019 Slope Stability and Erosion Risk 
Assessments within City of Toronto

Detailed geotechnical 
investigations and updated 
review of previous geotechnical 
assessments.

KGS Group Consulting 
Engineers; AECOM 
Canada Ltd.; 
Terraprobe Inc.; 
Frontop Engineering 
Ltd.

$417,814.00 $67,928.00 16%

Vendor of Record Arrangements
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Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

Vendor of Record Arrangements

06/17/2020 $9,060.00 $9,060.00 100%

05/11/2020 $10,370.00 $10,370.00 100%

4/29/2020 ($7,904.00) $0.00 0%

12/09/2020 $11,850.00 $5,128.00 43%

Snow Removal Services 2019‐2020

Snow removal and ice 
management services for 
various TRCA public access 
facilities, residential rental 
homes and dam service roads.

AAA Landscaping; Ivy 
Property Services

$170,000.00 $17,000.00 10% 11/03/2020 $78,625.00 $0.00 0% 11/1/2019 3/31/2021

Operated Heavy Construction 
Equipment

Rental of operated heavy 
construction equipment and 
dump trucks for various TRCA 
projects.

Sartor Environmental 
Group Inc.; Dynex 
Construction Inc.; 
Valefield Contracting 
Inc.; TMI Contracting 
and Equipment Rental 
Ltd.; Trisan 
Construction

$5,000,000.00 $0.00 0% 04/14/2020 $8,908,000.00 $0.00 0% 4/1/2019 3/31/2021

Dyed Diesel
Supply and delivery of dyed 
diesel to TRCA projects. 

Alpha Oil Inc. $134,498.00 $0.00 0% 09/29/2020 $75,987.00 $0.00 0% 1/1/2020 1/1/2022

Rental of Construction Fence
Rental of construction fencing 
(including delivery/setup and 
tear down/pickup).  

Modu‐loc Fence 
Rentals; Sunbelt 
Rentals of Canada Inc.

$124,000.00 $0.00 0% 09/25/2020 $67,548.00 $0.00 0% 1/1/2020 1/1/2022

Rental of Steel Road Plates
Rental of steel road plates for 
TRCA construction and 
restoration projects.

Cos Shore Inc.; 
Superior Disposal

$45,505.00 $0.00 0% 10/07/2020 $28,239.00 $0.00 0% 1/1/2020 1/1/2022

10/28/2019 10/28/2021

Building and Infrastructure 
Condition Assessments 

Consulting services to complete 
building and infrastructure 
condition assessments and 
capital reserve plans.

F.CAP.X Ltd.; Cion 
Coulter; Nadine 
International Inc.

$78,626.19 $19,656.55 25% 2/18/2020 5/31/2022

Master Detailed Designs for City of 
Toronto Major Maintenance 
Projects

Development of conceptual 
and detailed designs for 
multiple TRCA‐owned erosion 
control structures throughout 
the City of Toronto.  

Aquafor Beech Ltd.; 
Geo Morphix Ltd.

$163,329.00 $16,332.90 10%
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Vendor of Record Arrangements 

Project Name Goods/Services Procured Awarded Bidder Contract Cost
Contingency 
Approved ($)

Contingency 
Approved (%)

Revision Date Revision Cost
Contingency 
Used ($)

Contingency 
Used (%)

Agreement 
Start Date

Agreement 
End Date

Rental of Storage Containers and 
Office Trailers

Rental of mobile offices and 
steel storage containers for 
construction and restoration 
projects.

Sunbelt Rentals of 
Canada Inc.; Mobile 
Mini Canada; Williams 
Scotsman Inc.

$34,250.00 $0.00 0% 10/07/2020 $11,753.00 $0.00 0% 1/1/2020 1/1/2022

Aggregate Materials
Supply and delivery of various 
aggregate materials. 

Glenn Windrem 
Trucking; James Dick 
Construction Ltd.; 
Dufferin Aggregates; JC 
Rock Ltd.; Elite Stone 
Quarries

$4,000,000.00 $0.00 0% 06/26/2020 $2,449,910.00 $0.00 0% 7/1/2019 7/1/2021

Erosion and Sediment Control 
Materials 

Supply and delivery of erosion 
and sediment control materials.

Devron Sales Ltd.; 
Organic Express; 
Armtec‐Canada Culvert

$500,000.00 $0.00 0% 05/20/2020 $472,200.00 $0.00 0% 5/6/2019 5/6/2021

9/3/2019 $59,377.00 $0.00 0%

9/10/2019 $65,744.00 $0.00 0%

10/24/2019 $31,622.00 $0.00 0%

04/08/2020 $3,218.00 $0.00 0%
*Note: Negative values represent reduction in Contract Cost due to scope changes.

TOTAL INCREASE $26,046,328.00 

TOTAL DECREASE ($8,349,310.60)

NET TOTAL $17,697,017.40 

Rogers Communications Inc. VOR 
Adoption Agreement

Rogers wireless devices and 
services.

Rogers Wireless Inc.  $1,200,000.00 $0.00 0% 2/1/2014 3/18/2023
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