
A The higher than anticipated expenditures are related to the disposal of the non‐ecologically significant portion of the Tompion 

lands. Once this is taken into consideration, the variance is $0 and 0% which is within the acceptable threshold.

B The lower than anticipated expenditures are related to the Albion Hills Conservation Area office and workshop replacement, 

which has been deferred to Q4 2021 as a result of delays in planning and design. Once this is taken into consideration, the 

variance is $519 and 9% which is within the acceptable threshold. 

C The lower than anticipated expenditures are due to delays in the detailed design for the Scarborough Waterfront Project, 
resulting from various technical challenges presented as the process has advanced. TRCA continues to work with the City of 
Toronto through project planning to move the design exercise forward and is in on-going discussions with City Finance and 
Transportation regarding the confirmation of implementation funding. Once this is taken into consideration the variance is    
(-22) and 0% which is within the acceptable threshold. 

D The lower than anticipated expenditures are due to delays for a number of contracted service trail infrastructure projects  

including: The Meadoway, Lambton Woods Pedestrian Bridge Replacement and Moore‐Heath Beltline Trail Switchback, which 

are all anticipated to begin in Q3. Additionally, the scope of work for Cudmore Creek trail improvements has been reduced 

due to funding constraints. Once this is taken into consideration the variance is $726 and 5% which is within the acceptable 

threshold. 

E The lower than anticipated expenditures are due to the deferral of remaining site improvements at Bolton Camp until 

sufficient funding is secured. Once this is taken into consideration the variance is $283 and 8% which is within the acceptable 

threshold. 

F The lower than anticipated expenditures are due to the cancellation of in‐person training programs and events as a result of 

COVID‐19. Once this is taken into consideration the variance is $428 and 8% which is within the acceptable threshold. 

G The lower than anticipated expenditures are due to staff gapping. Additionally, the Morningside Legacy project is anticipated 

to be implemented in Q3 & Q4 of this year. Once this is taken into consideration the variance is $277 and 7% which is within 

the acceptable threshold. 

H The lower than anticipated expenditures are related to the delivery and installation of mass timber at TRCA's new 

administrative office building, which has been delayed to Q4. Once this is taken into consideration the variance is $1,801 and 

4% which is within the acceptable threshold. 

I The lower than anticipated expenditures are due to a reduced number of corporate offerings as a result of COVID‐19. Once 

this is taken into consideration the variance is $323 and 5% which is within the acceptable threshold. 

ATTACHMENT 3: VARIANCE EXPLANATIONS

CAPTIAL REPORTABLE VARIANCE NOTES ‐ EXPENDITURES (Figures in 000's)

OPERATING REPORTABLE VARIANCE NOTES ‐ EXPENDITURES (Figures in 000's)


