

Attachment 7 - Contingency Summary

Contingency Range	# of Contracts 2018	# of Contracts 2019	% of Contracts 2018	% of Contracts 2019	Total Contract Cost 2018	Total Contract Cost 2019	Total Contingency 2018	Total Contingency 2019
0% - 9%	55	53	18%	15%	\$6,371,848.78	\$12,467,383.08	\$6,355.00	\$5,856.78
10% - 15%	199	228	65%	66%	\$51,858,325.93	\$25,277,437.51	\$1,087,486.00	\$2,493,681.33
16% - 20%	40	53	13%	15%	\$4,546,846.61	\$8,201,763.15	\$143,214.00	\$1,363,633.44
21% - 30%	12	11	4%	3%	\$1,615,582.81	\$400,240.62	\$33,179.00	\$81,244.52
Greater than 30%	1	1	0%	0%	\$10,300.00	\$45,274.00	\$0.00	\$12,000.00
TOTAL	307	346	100%	100%	\$64,402,904.13	\$46,392,098.36	\$1,270,234.00	\$3,956,416.07

Total Contingency Approved (\$) 2018	Total Contingency Approved (\$) 2019	Total Contingency Approved (%) 2018	Total Contingency Approved (%) 2019	Total Contingency Used (\$) 2018	Total Contingency Used (\$) 2019	Total Contingency Used (%) 2018	Total Contingency Used (%) 2019	Total Awarded Bidders 2018	Total Awarded Bidders 2019
\$7,084,861.94	\$3,956,416.07	12%	9%	\$1,270,234.00	\$527,295.00	18%	13%	261	379