

Attachment 7 - Contingency Summary

Contingency Range	# of Contracts 2019	# of Contracts 2020	% of Contracts 2019	% of Contracts 2020	Total Contract Cost 2019	Total Contract Cost 2020	Total Contingency 2019	Total Contingency 2020
0% - 9%	53	37	15%	16%	\$12,467,383	\$10,995,047	\$5,857	\$138,429
10% - 15%	228	165	66%	71%	\$25,277,438	\$53,196,740	\$2,493,681	\$4,950,862
16% - 20%	53	23	15%	10%	\$8,201,763	\$5,544,079	\$1,363,633	\$924,013
21% - 30%	11	5	3%	2%	\$400,241	\$339,889	\$81,245	\$69,912
Greater than 30%	1	2	0%	1%	\$45,274	\$116,387	\$12,000	\$32,200
TOTAL	346	232	100%	100%	\$46,392,098	\$70,192,143	\$3,956,416	\$6,115,416

Total Contingency Approved (\$) 2019	Total Contingency Approved (\$) 2020	Total Contingency Used (\$) 2019	Total Contingency Used (\$) 2020	Total Contingency Used (%) 2019	Total Contingency Used (%) 2020	Total Awarded Bidders 2019	Total Awarded Bidders 2020
\$3,956,416	\$6,115,416	\$527,295	\$836,265	13%	14%	379	281