

Attachment 2: Municipal MOU/SLA Status Progress Table

<b>Municipality</b>	<b>Initial Meeting or Discussions Held</b>	<b>Draft MOU and SLA Shared</b>	<b>Draft Corporate Report Shared</b>	<b>Detailed Discussions Undertaken</b>	<b>Advanced MOU Development or Execution</b>
Adjala-Tosorontio	X	X			
Mono	X	X			
<b>City of Toronto</b>					
Parks Forestry and Recreation, and Transportation	X	X	X	X	X
Toronto Water	X	X	X	X	X
Waste Management	X				
Create TO	X	X		X	X
Toronto Botanical Gardens	X	X	X	X	X
<b>Durham Region</b>					
Region of Durham	X	X	X	X	
Ajax	X	X	X	X	
Pickering	X	X	X	X	
Uxbridge	X	X	X	X	
<b>Peel Region</b>					
Region of Peel	X	X		X	X*
Brampton	X	X	X	X	X
Caledon	X	X	X		
Mississauga	X	X	X	X	
<b>York Region</b>					
Region of York	X	X			
King	X	X	X	X	X
Markham	X	X	X	X	X
Richmond Hill	X	X	X	X	
Vaughan	X	X	X	X	
Whitchurch-Stouffville	X	X	X	X	X

\*Region of Peel received Regional Council Approval to execute an SLA for Regional Infrastructure EA Review and Permits on September 9, 2021.