
  
 

Section I – Items for Board of Directors Action 
 
RES.#B18/19 - BOLTON CAMP REDEVELOPMENT MUNICIPAL SERVICING 

PROJECT 
Award of Contract 2018-096T for the installation of new water and 
wastewater services at Bolton Camp, Town of Caledon, in the Regional 
Municipality of Peel. 

 
Moved by: Dipika Damerla 
Seconded by: Jack Heath 
 
THE EXECUTIVE COMMITTEE RECOMMENDS THAT Contract 2018-096T be awarded to 
Earth Boring Co. Limited for the supply of all labour, equipment and materials necessary 
to install new water and wastewater services to Bolton Camp, in the Town of Caledon, at 
a total cost not to exceed $3,847,082, plus HST, as they are the lowest bidder that meets 
Toronto and Region Conservation Authority (TRCA) specifications; 
 
THAT TRCA staff be authorized to approve additional expenditures to a maximum of 20% 
of the contract cost as a contingency allowance, if deemed necessary; 
 
THAT should staff be unable to execute an acceptable contract with the awarded 
contractor, staff be authorized to enter into and conclude contract negotiations with the 
other contractor that submitted a tender; 
 
AND FURTHER THAT authorized TRCA officials be directed to take any action necessary 
to implement the agreement including obtaining any required approvals and the signing 
and execution of documents. 
 CARRIED 
 
BACKGROUND 
Since the purchase of the Bolton Camp property, TRCA staff has been consulting with municipal 
partners and community groups on redevelopment of the property and what it should ultimately 
be used for. Through this process, staff has developed a concept plan for re-purposing Bolton 
Camp from its previous use as an overnight summer camp for youth and families of Toronto to 
an outdoor centre for participants of all ages. Proposed programming at the renewed Bolton 
Camp may include adventure, sports and fitness activities, community art and culture programs, 
outdoor education and training, leadership development and social entrepreneurship 
opportunities. 
 
Phase one of the redevelopment commenced in 2017 with planned completion in 2020 and will 
focus on transforming the lower camp area into a multi-functional space with a specific focus on 
involving and servicing a variety of community needs. This phase one work includes operational 
requirements such as site servicing (water, sewer, hydro), a new entrance and internal 
roadways, parking lots, bridge replacement, and retrofitting the former recreation hall building 
and outdoor pool into an inclusive community recreation complex. During this re-launch period, 
TRCA is also developing partnerships with like-minded community groups and organizations 
such as the Canadian Tire Jumpstart Charities, Jays Care Foundation, YMCA, Caledon 
Challenger Baseball, Caledon Community Services, local schools, Rotary Clubs and others to 
develop and implement compelling recreational, health and wellness activities, arts and culture 
programs and education-based initiatives that will serve a variety of interests and meet 
community needs.   



  
 

Most recently, the accessible baseball diamond was completed in June 2018 in partnership with 
the Caledon Challenger Baseball Program, Jays Care Foundation and the Town of Caledon and 
is the first major development to be realized at Bolton Camp. Currently, the new high voltage 
hydro service is being installed with completion scheduled for early Spring 2019.   
 
The Bolton Camp property was previously serviced by well and septic systems; the introduction 
of water and wastewater is imperative to the future programming and site amenities as well as 
in obtaining full site plan approval. 
 
At Executive Meeting #1/18, held on March 2, 2018, Resolution #B6/18 was approved, in part, 
as follows:  
 

The Regional Municipality of Peel-Water and Wastewater Infrastructure Consulting 
Services Agreement. Approval to enter into an agreement with The Regional 
Municipality of Peel for consulting services in support of water and wastewater 
infrastructure improvements at Bolton Camp, Town of Caledon, in the Regional 
Municipality of Peel. 

 
As part of the Town of Caledon’s Site Plan Approval for the redevelopment of Bolton Camp, the 
municipal infrastructure design is a critical component to provide domestic and fire protection 
water supply as well as sewage/wastewater disposal for the future operations and 
programming. TRCA staff engaged the Region of Peel’s Public Works staff to provide their 
knowledge and expertise based on their extensive experience in implementing infrastructure 
projects of a similar nature. The Region of Peel’s Public Works staff worked with TRCA to 
facilitate the detailed design and procurement for the proposed services. The design consists of 
approximately 1.2km of water and sanitary force mains including an on-site pumping station. 
The water main will supply both domestic water demands and fire flow requirements to satisfy 
Ontario Building Code requirements for occupancy and on-site fire suppression. The sanitary 
force main will allow for future connections to washroom facilities being proposed for planned 
retrofits to the existing buildings. The alignment of the site servicing and location of the pumping 
station has been designed to mitigate disturbance to the sensitive areas within Bolton Camp 
and the construction methodology will include erosion control measures to protect the 
surrounding environment. 
 
RATIONALE 
 
Tender 2018-096T was publicly advertised on the electronic procurement website Bid&Tenders 
(http://www.bidandtenders.ca/) on December 21, 2018 with a mandatory site information 
meeting held on January 7, 2019.  Approximately 50 contractors attended the site meeting 
varying from general contractors, material suppliers and specialized construction trades. 
 
The Region of Peel’s Purchasing department and TRCA staff opened the Tenders on February 
8, 2019 with the following results: 

 
 
 
 
 
 
 
 



  
 

Tender #2018-096T 
Construction of Sewage Pump Station, Sanitary Sewer and Watermain at Bolton Camp, 

Town of Caledon 
 

BIDDERS TOTAL 
(plus HST) 

Earth Boring Co. Limited $3,847,082 

London Excavators & Trucking Ltd $4,458,299 

Sierra Excavating Enterprises Inc $4,936,860 

Drainstar Contracting Ltd. $6,157,084 

Robert B. Somerville Co. Limited $7,713,012 

Sona Constructor Inc. $7,897,000 

 
TRCA staff reviewed the bid received from Earth Boring Co. Limited against the cost estimate 
and has determined that the bid is of reasonable value and also meets the requirements as 
outlined in the contract documents. Further assessment by TRCA staff of Earth Boring Co. 
Limited’s experience and ability to undertake similar projects was conducted through reference 
checks which resulted in positive feedback that Earth Boring Co. Limited is capable of 
undertaking the scope of work.  
 
Based on the bids received, staff recommends that Earth Boring Co. Limited be awarded 
Contract #2018-096T for the supply of all labour, equipment and materials necessary to install 
new water and wastewater services to Bolton Camp, in the Town of Caledon, at a total cost not 
to exceed $3,847,082, plus HST, as they are the lowest bidder that meets TRCA specifications. 
 
The project is scheduled to be substantially completed by October 31, 2019. The property is not 
currently open to the public, however, summer programs including the use of the baseball 
diamond will continue. Appropriate construction fencing and signage will be erected around the 
construction areas and was included in the tender pricing. 
 
Relationship to Building the Living City, the TRCA 2013-2022 Strategic Plan 
This report supports the following strategies set forth in the TRCA 2013-2022 Strategic Plan: 
Strategy 3 – Rethink greenspace to maximize its value  
Strategy 5 –Foster sustainable citizenship  
 
FINANCIAL DETAILS 
Funds required to complete this project are available from the Region of Peel Capital Funding 
within account code # 433-20 
 
Report prepared by: Aaron J. D’Souza, extension 5775  
Emails: ajdsouza@trca.on.ca  
For Information contact: Darryl Gray, 416-791-0327, Aaron J. D’Souza, extension 5775  
Emails: dgray@trca.on.ca, ajdsouza@trca.on.ca 
Date: February 6, 2019 
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